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Item No Title 
1.0-1 Program Management Plan 
1.1-1 Electronic Work Breakdown Structure (WBS) and WBS Dictionary 
1.1-2 CoFR Plan  
1.1-3 Risk Management Plan 
1.1-4 Product Development Plans 
1.1-5 Emergency Preparedness Plan 
1.2-1 Advance Notification of Workforce Reductions Report 
1.2-2 Quarterly Contractor Workforce Report 
1.2-3 Quarterly Summary of 3rd Step Grievances and Arbitrations Report 
1.2-4 Contractor Financial Management Analysis, NASA Form 533M & NASA Form 533Q Reports 
1.2-5 e533 Flat File  
1.2-6 Annual Phased Contract Operating Plan 
1.2-7 PPBE Flat File 
1.2-8 Rate-Volume Variance Analysis Report 
1.2-9 Direct and Indirect Rates Report and Review 
1.2-10 Prime and Subcontractor Contract Value (CV) Status Report and Review 
1.2-11 Contractor Held Asset Tracking Report 
1.2-12 Government Owned Contractor Held Capital Asset Report 
1.2-13 Shared Direct Cost Pool Analysis Report 
1.2-14 Annual IT NASA Headquarters and Special IT Budget Report 
1.3-1 Security Management Plan 
1.3-2 Export Control Plan 
1.4-1 Environmental Management Plan 
2.1-1 Safety and Health Plan 
2.1-2 Safety Statistics Record 
2.1-3 VPP Application 
2.2-1 Quality Plan 
2.2-2 Process Control Reports 
2.2-3 Inspection Requirements Plan  
3.0-1 IT Plan 
3.2-1 IT System Security Plan  
3.3-1 Records Management Plan 
4.3-1 Contamination Control Plan 
4.4-1 Configuration Management (CM) Plan 
5.1-1 Launch Team Certification Plan 
6.2-1 CoF Project Requirements 
6.2-2 Ground Systems Survivability Projects Plan 
6.3-1 Maintenance Plan 
6.3-2 Corrosion Control Plan 
7.1-1 Integrated Logistics Support Plan 
7.2-1 Logistics Supportability Risks and Opportunities Report 
7.4-1 Propellants, Fluids and Gases Usage Forecast 
7.4-2 Training Plan 
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8.0-1 Transition and Retirement Management Plan 
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DATA REQUIREMENT 
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 


A. Item No. 
1.0-1 


B. Line Item Title: 


Program Management Plan 


C. Opr. 


TBD 


D. Type 


TBD 


E. Inspect/Accept 


TBD 


F. Freq. 


TBD 


G. Initial Sub. 


See Block J 


H. As Of Date 


TBD 


J. Remarks: 


The Program Management Plan requires approval of the TBD. The Contractor shall submit a draft within 30 days after contract start and 
shall submit the final Plan for approval within 120 days of contract start.  The plan shall be updated as required and re-certified annually no 
later than 1 October of every contract year.  Changes shall be incorporated as required by change page or complete reissue. 


Totals 


No. Type 


TBD TBD 


  


K. Distribution 


TBD 


  


DATA REQUIREMENT DESCRIPTION 
1. Title 


Plan, Program Management 


2.Number 


1.0-1 


4. Date 
TBD 


3. Use 


To describe the Contractor’s management organization, approach and systems to provide overall 
coordination of activities under this contract. 5. Organization 


KSC 
7. Interrelationship 


N/A 


6. References 


N/A 


8. Preparation Information 
 


The Management Plan shall describe the basis for the Contractor management functions related to organization, approach and systems.  
The Plan shall provide a comprehensive integration of all management systems of the prime, subcontractors, and major vendors.  The 
systems shall include those specifically required to accomplish the Performance Work Statement, as well as those systems and 
procedures that are to be set in place by the Contractor. 


 
The Management Plan shall address the Contractor’s plans for work planning, organization, implementation, direction, control, and 
reporting for activities under this Performance Work Statement.  The Plan shall address: 
 


Narrative descriptions of the management, technical and business approaches used to accomplish and monitor contract tasks as 
well as methods the contractor will employ to provide government insight, data accessibility, and/or deliverables. 


Interfaces between the Contractor, the government, customers, and other contractors or entities that are necessary and pertinent 
to the accomplishment of tasks on this contract. 


Assessment of risks inherent in the management, technical and business approaches. 
Narrative description of the Contractor’s management approach to defining processes, plans, and procedures including any 


government approval of any critical processes, plans and procedures. 
Planned reporting to the government of performance to plan in preparation for major milestone reviews and regularly scheduled 


daily, weekly, and monthly reviews. 
Narrative description of Contractor’s controls applicable to any tasks, activities and projects exceeding established cost or 


schedule plans including requirements for providing a recovery plan or cancellation. 
Narrative description of the Contractor’s proposed scope and approach implementing Associate Contractor Agreements. 
Transition plans 
 


Contractor format is acceptable. 
 
 
KSC FORM 16-246 NS (REV. 02/04) PREVIOUS EDITIONS MAY BE USED 
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DATA REQUIREMENT (Continuation Sheet) 
8. Preparation Information 
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DATA REQUIREMENT 
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 


A. Item No. 
1.1-1 


B. Line Item Title: 


Electronic Work Breakdown Structure (WBS) and WBS Dictionary 


C. Opr. 


EGLS COTR Business 
Office/Mail Code: TBD 


D. Type 


3 


E. Inspect/Accept 


6 


F. Freq. 


RT 


G. Initial Sub. 
At least 30 days prior to 
contract start 


H. As Of Date 


At least 30 days prior to 
contract start


J. Remarks: 


The Electronic WBS and WBS Dictionary shall be made available to the government in electronic, on-line format; and shall be updated 
within 30 days of any approved changes to the WBS structure.  The Contractor shall notify EGLS COTR and GG points of contact via 
email, when changes are made effective. 


Totals 


No. Type 


N/A N/A


  


K. Distribution 


See Block J. 


  


DATA REQUIREMENT DESCRIPTION 
1. Title 


Dictionary, Electronic Work Break Down Structure (WBS) and WBS 


2.Number 


1.1-1 


4. Date 
TBD 


3. Use 
The Dictionary provides the government insight into the WBS, which serves as the framework for 
contract planning, budgeting, cost recording and schedule reporting.  


 


5. Organization 


KSC 
7. Interrelationship 


N/A 


6. References 


PWS 1.1 


8. Preparation Information 
 


The Contractor shall create and maintain a WBS and WBS Dictionary that adequately describes the work content being performed within 
each WBS down to the lowest reportable level.  The WBS dictionary shall include the following for each WBS element:  


1. WBS element title, 
2. WBS element code, 
3. WBS element content description,  
4. WBS Index, and 
5. PWS paragraph number 


 
KSC FORM 16-246 NS (REV. 02/04) PREVIOUS EDITIONS MAY BE USED 
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DATA REQUIREMENT 
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 


A. Item No. 
1.1-2 


B. Line Item Title: 


CoFR Plan  


C. Opr. 


TBD 


D. Type 


1 


E. Inspect/Accept 


TBD 


F. Freq. 


AR 


G. Initial Sub. 


Within 30 days 
of contract start 


H. As Of Date 


Contract start 


J. Remarks: 
The CoFR Plan shall be submitted within 30 days after contract start in draft form and revised to provide a final version for approval by the 
Government within 120 days after contract start.  The Contractor shall be review the Plan at least annually thereafter and update as required, 
submitting the Plan within 30 days of revision.  If there are no changes since the last update, the Contractor shall re-certify Plan accuracy 
NLT 1 October of each fiscal year.  Flight Readiness Status and CoFR endorsements shall be submitted to support International Space 
Station Program (ISSP) and Constellation Program (CxP) CoFR milestones. 


Totals 


No. Type 


TBD TBD


  


K. Distribution 
 
TBD, Government Configuration Management Office  


  


DATA REQUIREMENT DESCRIPTION 
1. Title 


Plan, CoFR 


2.Number 


1.1-2 


4. Date 
TBD 


3. Use 
To provide an implementation plan for CoFR for ISSP and CxP missions.  


5. Organization 


KSC 
7. Interrelationship 
N/A 


6. References 


PWS 1.1.2 


8. Preparation Information 
 
The Contractor shall develop, implement, and update a Certification of Flight Readiness (CoFR) Plan that describes the Contractor’s 
approach to implementing certification of the Contractor’s requirements of the contract to satisfy Program CoFR requirements.  The Plan 
shall address all Contractor and Government responsibilities for preparing CoFR endorsements.  The Plan shall be approved by the 
Government.   
 
The Contractor Program Manager or designee shall sign CoFR endorsements. 
 
The Plan shall comply with the following documents: 


CxP 70175, Constellation Program Certification of Flight Readiness Process Plan 
SSP 50108, [International Space Station Program] Certification of Flight Readiness 


 
The Contractor shall maintain a historical file of CoFR endorsements.  
 
Separate CoFR Plans and Endorsement packages for each supported Program are acceptable, but not required. 
 
Contractor format is acceptable.   


 
KSC FORM 16-246 NS (REV. 02/04) PREVIOUS EDITIONS MAY BE USED 







 NNK09275664J Data Requirements Description Appendix J-01-1 


Page 2 of 2 


DATA REQUIREMENT (Continuation Sheet) 
8. Preparation Information 
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DATA REQUIREMENT 
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 


A. Item No. 
1.1-3 


B. Line Item Title: 


Risk Management Plan 


C. Opr. 


TBD 


D. Type 


2 


E. Inspect/Accept 


2 


F. Freq. 


AR 


G. Initial Sub. 


Within 60 days of 
contract start 


H. As Of Date 


365/30 


J. Remarks: 


The Contractor shall submit type “D”, electronic copies that are compatible with Microsoft Office software or Adobe (*.pdf).  The 
Contractor shall also publish this DR electronically on the Contractor’s Operations Management System in a government-accessible 
location and format. 


Totals 


No. Type 


1 D 


  


K. Distribution 


TBD (1D) 


  


DATA REQUIREMENT DESCRIPTION 
1. Title 


Plan, Risk Management 


2.Number 
1.1-3 


4. Date 
TBD 


3. Use 


To provide a comprehensive plan to manage risk associated with EGLS activities. 
5. Organization 


KSC 
7. Interrelationship 


N/A 


6. References 


See Block 8 


8. Preparation Information 
 
The Contractor shall develop, maintain and implement a Risk Management Plan addressing safety, reliability, maintainability, quality, 
cost, schedule, and mission success.  The Risk Management Plan shall describe how the Contractor proposes to manage risk on all 
activities required to perform this contract. The Plan shall describe how the Contractor will identify, assess and eliminate, mitigate, control 
and accept risks as an integral part of the Contractor's management and decision process.  The Plan shall include the following: 
 


• Information which illustrates the functional relationships and lines of communication, including the involvement of 
subcontractors and major vendors;  


• Description of the risk management function within the organization including the process through which management 
decisions will be made, including a description of interfaces with NASA organizations and the NASA decision process 
for areas such as critical and catastrophic hazards, corrective actions, mishaps, anomaly resolution, safety and technical 
variances/waivers/exceptions, cost, schedule, and mission success; 


• Description of the management controls that will be used to ensure compliance with the risk mitigation process; 
• Description of surveillance methodologies to measure the effectiveness of the risk management program and  
• The Contractor’s Risk Management Plan and associated process shall be implemented consistent with NPR 8000.4, Risk 


Management Procedural Requirements. 
 
 


 
KSC FORM 16-246 NS (REV. 02/04) PREVIOUS EDITIONS MAY BE USED 
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DATA REQUIREMENT (Continuation Sheet) 
8. Preparation Information 


 
The Risk Management Plans  shall comply with the following documents: 


 
NPR 8000.4, Risk Management Procedural Requirements 
NPR 7120.5, NASA Program and Project Management Processes and Requirements 
 
ISSP-Specific 
SSP 30309, Safety Analysis and Risk Assessment Requirements Document 
SSP 50175, ISS Risk Management Plan 
 
CxP-Specific 
CxP 70000, Constellation Architecture Requirements Document 
CxP 70056, CxP Risk Management Plan 
CxP 72170, GOP Risk Management Plan 
GOP 400002, Ground Element Risk Management Plan 
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DATA REQUIREMENT 
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 


A. Item No. 
1.1-4 


B. Line Item Title: 


Product Development Plans 


C. Opr. 


TBD 


D. Type 


1, 3 


E. Inspect/Accept 


TBD 


F. Freq. 


AR 


G. Initial Sub. 


TBD 


H. As Of Date 


TBD 


J. Remarks: 


The Product Development Plans require approval of TBD. The Contractor shall submit draft Product Development Plans within 30 days 
after contract start and shall submit the final Plans for approval within 120 days of contract start.  The plans shall be developed and updated 
as required by the Government, as processes change, and upon issuance of a contract change.  Changes shall be incorporated as required by 
change page or complete reissue. 


Totals 


No. Type 


TBD TBD 


  


K. Distribution 


EGLS COTR/ Mail Code: TBD (1D) 


EGLS CO/ Mail Code: OP (1D) 


TBD 
  


DATA REQUIREMENT DESCRIPTION 
1. Title 


Product Development Plans 


2.Number 


1.1-4 


4. Date 
TBD 


3. Use 
The Product Development Plans (PDP) establish and integrate the plans practices, policies procedures, 
and processes required for the performance of ground operations, flight hardware processing and 
certification products in accordance with agency, program, project and contract requirements.  The 
contractor plans, procedures, processes, and products will be audited when deemed necessary by the 
Government. 


5. Organization 


KSC 


7. Interrelationship 


N/A 


6. References 


N/A 
8. Preparation Information 


 
The plans shall provide a detailed characterization of the work efforts required to deliver products obligated under this contract.  It 


shall include, but is not limited to: 
 
a) Identification of plans, procedures and processes required for contract implementation, 
b) Product descriptions and applications, customers, organizational hand-offs, math models, databases, schedules, tools, and product 


assurance management systems, 
c) Metrics used to determine compliance with Government requirements, and 
d) Metrics used for the identification of process improvement or requirements changes. 


 
Contractor shall conform to delivery media formats and electronic data formats per Contracting Officer approval. 
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DATA REQUIREMENT (Continuation Sheet) 
8. Preparation Information 
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DATA REQUIREMENT 
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 


A. Item No. 
1.1-5 


B. Line Item Title: 


Emergency Preparedness Plan 


C. Opr. 


TA 


D. Type 


1 


E. Inspect/Accept 


2 


F. Freq. 


AR 


G. Initial Sub. 
Within 90 days of 


contract start 


H. As Of Date 


Contract start 


J. Remarks: 
The plan shall be submitted within 90 days after contract start in draft form and revised to provide a final plan for approval within 120 days 
after contract start.  The Contractor shall review the Plan at least annually thereafter and update as required, submitting the Plan for approval 
within 30 days of revision.  The Contractor shall submit type “D”, electronic copies that are compatible with Microsoft Office software or 
Adobe (*.pdf).  The Contractor shall also publish this DR electronically on the Contractor’s Operations Management System in a 
government-accessible location and format. 


Totals 


No. Type 


1 D 


  


K. Distribution 


NASA Emergency Preparedness Officer/ Mail Code: TA (1D) 


DATA REQUIREMENT DESCRIPTION 
1. Title 


Plan, Emergency Preparedness 


2.Number 


1.1-5 


4. Date 
TBD 


3. Use 
 To define the EGLS emergency management program and compliance with applicable directives at 
KSC and to document the contractor requirements, responsibilities, processes and implementation 
approach for preparing for emergencies and contingencies. 


5. Organization 


KSC 
7. Interrelationship 


N/A 


6. References 


PWS 1.1.5, See Block 8. 


8. Preparation Information 
The Contractor shall develop, implement and update an Emergency Preparedness Plan that describes the Contractor’s approach to 
implementing specific protective and preventative measures for the Contractor’s assigned flight hardware, facilities, systems, equipment, 
and operations.  The Plan shall address mission specific requirements and comply with the following documents: 
 


KNPR 1040.3, Kennedy NASA Procedural Requirements, Continuity of Operations 
KNPR 8710.1, Comprehensive Emergency Management Plan (CEMP) 
NPR 1040.1,  NASA Continuity of Operations (COOP) Planning Procedural Requirements w/Change 1 
NPD 1040.4, NASA Continuity of Operations  
NPD 8710.1, NASA Emergency Preparedness Program 
NPD 8715.2, NASA Emergency Preparedness Plan Procedural Requirements 
 


The Emergency Preparedness Plan shall: 
Address technological hazards involving aircraft or space vehicle accidents, toxic fuels, pyrotechnics, radiological materials, other 


hazardous substances, and terrorist incidents. 
Address natural hazards including adverse weather, cyclones, hurricanes, tsunamis, and wildfires. 
Document the management structure, processes and reporting requirements, techniques and formats to ensure protection of 


personnel and resources and provide visibility and insight for the government. 
Document facility evacuation exercise procedures in all flight hardware hazardous operations facilities to occur at least annually. 
Provide documentation of required facility evacuation exercises and drills performed. 


 
Contractor format is acceptable. 


 
KSC FORM 16-246 NS (REV. 02/04) PREVIOUS EDITIONS MAY BE USED 
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DATA REQUIREMENT (Continuation Sheet) 
8. Preparation Information 
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DATA REQUIREMENT 
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 


A. Item No. 
1.2-1 


B. Line Item Title: 


Advance Notification of Workforce Report 


C. Opr. 


EGLS COTR 


D. Type 


3 


E. Inspect/Accept 


6 


F. Freq. 


AR 


G. Initial Sub. 


See Block J 


H. As Of Date 


N/A 


J. Remarks: 
The Contractor shall notify in writing the government at least 15 calendar days in advance of notification to employees of any planned reduction of 
permanent, full-time, and part-time employees that exceeds 10% of the total contract workforce or 25 employees, whichever is less.  In addition, if 
Workforce Adjustment and Retraining Notification (WARN) Act notification is required, the Contractor shall provide in writing to the government the 
information required by the WARN Act, section 639.7(c) and a listing of all organizations to be notified including those required by section 639.6(a), (c), 
and (d), at least five (5) days prior to issuance of the notification.  The Contractor shall submit type “D”, electronic copies that are compatible with 
Microsoft Office software or Adobe (*.pdf). 


Totals 


No. Type 


3 D 


  


K. Distribution 


EGLS COTR/ Mail Code: TBD (1D) 
Industrial Relations Officer (IRO)/ Mail Code: OP (1D) 
EGLS CO/ Mail Code: OP (1D) 
 


  


DATA REQUIREMENT DESCRIPTION 
1. Title 


Report, Advance Notification of Workforce Reductions 


2.Number 
1.2-1 


4. Date 
TBD 


3. Use 
 
To provide the government advance notification of workforce reductions.  
 


5. Organization 


KSC 
7. Interrelationship 


N/A 


6. References 


WARN Act 


8. Preparation Information 


The notification shall include the reason for the reduction in workforce, the number of employees impacted, their labor classifications, their 
physical location, and their location within contract organizational structure. 
 
The notification shall also identify the expected date of the first separation and the anticipated schedule for making separations, as well as 
the name and telephone number of a company official to contact for further information. 


 
 Contractor format is acceptable. 
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DATA REQUIREMENT 
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 


A. Item No. 
1.2-10 


B. Line Item Title: 


Prime and Subcontractor Contract Value (CV) Status Reports and Reviews/Briefings 


C. Opr. 
EGLS COTR Business 
Office/Mail Code TBD 


D. Type 


3 


E. Inspect/Accept 


6 


F. Freq. 


QU 


G. Initial Sub. 
Within 90 days of 
contract start 


H. As Of Date 


90/15 Working Days 


J. Remarks: 
Reviews shall be conducted no less than semi-annually.  Out-of-cycle reviews may be requested by the Government when 
circumstances warrant.  DR reports shall be submitted quarterly no later than due dates above.  Briefings shall be conducted upon 
request by the Government.  The October review shall contain a comparison of actual costs to negotiated contract values.  End of year 
actual costs (October data) shall be provided as a baseline comparison for estimates in the next fiscal year.  The Contractor shall submit 
type “D”, electronic copies that are compatible with Microsoft Office software.  Contractor format is acceptable as agreed upon by the 
Movement. 


Totals 


No. Type 


1 D 


  


K. Distribution 


EGLS COTR Business Office/ Mail Code: TBD (1D) 


DATA REQUIREMENT DESCRIPTION 
1. Title 


Report and Review, Prime and Subcontractor Contract Value (CV) Status 


2.Number 


1.2-10 


4. Date 
TBD 


3. Use 


Create and sustain an auditable trail for negotiated contract changes and internal Contractor work 
alignments between the Government and the prime and from the prime to the subs. Ensure negotiated 
changes are processed in a timely manner between all parties. Monitor actual cost against CV and 
AOP/EAC. Provide an auditable baseline against which future request for adjustments shall be 
evaluated. 


5. Organization 


KSC 


7. Interrelationship 


N/A 


6. References 


PWS Section 1.2.2 


8. Preparation Information 
 


Sample formats are attached.  Contractor format is acceptable for report and briefing formats; however, all formats shall be coordinated and 
agreed upon by the Government. 
  
Information shall include data in attached sample formats.  The Contractor may provide additional supporting documentation for clarity or 
substantiation. 
 
The Contractor shall identify and explain internal alignments of work requirements and/or contract value between prime and subcontractor or 
subcontractor to subcontractor to include rationale, any impact, contract dollar value from and to, and any benefit to the Government as a 
result of the transfer. 
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COMPARISON OF CONTRACT VALUE TO AOP 


As of Date:          
Through Modification #:         
  Col B Col C COL D COL E   COL F COL G COL I 
   Initial Period       


CONTRACT TYPE   TITLE 


FY XX 


Format a:    PRIME AND SUBCONTRACTOR               CONTRACT VALUE (CV) REPORT AND REVIEW  
     


ADJUSTED 
CONTRACT 
VALUE (as 
reported on 


X/XX/XX) NOTES 


FYXX 
CONTRACT  


CHANGE NET VALUE 


FY XX 
CONTRACT   
ADJUSTED   VALUE   


FY XX 
AOP Rev I VARIANCE (E-F) VARIANCE EXPLANATION   


PRIME:          
XXXX    $0     


Overhead          
G & A        


TOTAL    $0  $0 $0  
TEAM MEMBERS:        


XXX (FFP & IDIQ)      $0   $0   
    $0   $0   
    $0   $0   
    $0   $0   
    $0   $0   
    $0   $0   
    $0   $0   
    $0   $0   


TOTAL PRIME SUB $0  $0 $0  $0 $0   
TOTAL PRIME SUB VARIANCE        $0   
         
OTHER SUBCONTRACTOR MEMBERS:          


CONTRACT TYPE   OTHER 
TITLE 


FY XX 
ADJUSTED 
CONTRACT 
VALUE (as 


negotiated with 
the 


government)   


FY XX 
CONTRACT 


VALUE   
FY XX 
AOP VARIANCE (E-F) VARIANCE EXPLANATION   


XXX (FFP/IDIQ)   $0  $0 $0  $0 $0   
   $0 $0  $0 $0   


   $0 $0  $0 
 


$0   
 


 $0      $0   
TOTAL CV/AOP/VARIANCE W/O FEE   $0  $0 $0  $0 $0  
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Format b:  Contract Value Adjustments


Prime  CV $xxx,xxx,xxx      Mod xxx FYxx CV - $xx - Prime & Subs
(as reported on x/xx/xx)


xx,xxx      CIP xx (desc)
-xx,xxx      CIP xx (desc)
xx,xxx      CCR xx (desc)
xx,xxx      CCR xx (desc)
xx,xxx      CCR xx (desc)


NEW ADJUSTED CV $xxx,xxx,xxx


(Each Sub)  CV xx,xxxx,xxx      Adjusted Contract Value (as reported on xx/xx/xx)
(as reported on 4/15/06) xx,xxx      CIP xx (desc)


-xx,xxx      CIP xx (desc)


Adjusted Value $xxx,xxx,xxx
(based on Prime Mods)


xx,xxx      (Desc)
xx,xxx      (Desc)
xx,xxx      (Desc)


NEW ADJUSTED CV $xxx,xxx,xxx


 
 
 
 
 
 
Format c:  Annual Operating Plan Adjustments


Prime Adjusted CV $xxx,xxx,xxx
AOP $xxx,xxx,xxx
VARIANCE $xxx,xxx,xxx


(Each Subcontractor) Adjusted CV $xxx,xxx,xxx
AOP $xxx,xxx,xxx
VARIANCE $xxx,xxx,xxx


Reason 1 $xxx,xxx,xxx (Description)
Reason 2 $xxx,xxx,xxx (Description)
Reason 3 $xxx,xxx,xxx (Description)
Reason 4 $xxx,xxx,xxx (Description)
Reason 5 $xxx,xxx,xxx (Description)
Reason 6 $xxx,xxx,xxx (Description)
Reason 7 $xxx,xxx,xxx (Description)
Reason 8 $xxx,xxx,xxx (Description)


(Each Subcontractor) Variance Explained
$xxx,xxx,xxx
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Format d:   CONTRACT VALUE STATUS FOR PRIME AND SUBCONTRACTORS


Comparison of CV to SCV
As of Date: 
Through Modification #: 


Col B Col C COL D COL E COL F COL I
 Initial Period


CONTRACT TYPE
TITLE


FY XX 
ADJUSTED 
CONTRACT 
VALUE (as 
reported on 


X/XX/XX)


CONTRACT 
CHANGE 


NET VALUE


FYXX 
CONTRACT 
ADJUSTED


VALUE


FY XX 
CONTRACT 
VALUE (as 


negotiated between 
the prime & sub) VARIANCE (D - F)


VARIANCE 
EXPLANATION


PRIME:
XXXX $XX


Overhead
G & A


TOTAL $XX $XX
TEAM MEMBERS:


XXX (FFP & IDIQ) $XX $XX
$XX $XX
$XX $XX
$XX $XX
$XX $XX
$XX $XX
$XX $XX
$XX $XX


TOTAL PRIME SUB $XX $XX $XX $XX
TOTAL PRIME SUB VARIANCE $XX


OTHER SUBCONTRACTOR MEMBERS:


CONTRACT TYPE
OTHER
TITLE


FY XX 
ADJUSTED 
CONTRACT 
VALUE (as 
reported on 


xx/xx/xx)
XXX (FFP/IDIQ) $XX $XX $XX $XX


$XX $XX $XX
$XX $XX $XX


$XX
TOTAL CV/AOP/VARIANCE W/O FEE $XX $XX $XX $XX


EXPLANATIONS
 


 


          


Format e: CV - SCV Variance Explanations


(Each Subcontractor) Adjusted CV xx,xxx,xxx
SCV xx,xxx,xxx
Variance xx,xxx,xxx


-$           Sub-total
(Subcontractor)  VARIANCE EXPLAINED -$         
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DATA REQUIREMENT 
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 


A. Item No. 
1.2-11 


B. Line Item Title: 


Contractor-Held Asset Tracking Report 


C. Opr. 


GG-B 


D. Type 


3 


E. Inspect/Accept 


6 


F. Freq. 


MO 


G. Initial Sub.          
One month after contract start date 
+ 21 Days 


H. As Of Date 


30/21 


J. Remarks: 


a.  The monthly reports shall be electronically submitted using the format described in the CHATS user’s manual.   
b.  NASA Form (NF) 1018 reports shall be submitted electronically using the format described in the NF 1018 Electronic Submission 
System (NESS) (http://ness.gsfc.nasa.gov/). 


Totals 


No. Type 


2 D 
  


K. Distribution 


 


GG-B via the Contractor-Held Asset Tracking System (1D) 


GG-B via NESS (1D) 


DATA REQUIREMENT DESCRIPTION 
1. Title 


Report,  Contractor-Held Asset Tracking 


2.Number 


1.2-11 


4. Date 
TBD 


3. Use 
To report NASA Property in the custody of contractors on both a monthly and annual basis. 


 5. Organization 


KSC 
7. Interrelationship 


N/A 


6. References 
PWS Section 1.2.2 
 NFS Subpart 1845.7101 


8. Preparation Information 


Preparation: 
 
1)  Monthly Property Financial Reports are required to be submitted using the format located at the URL referenced in below. Monthly 
Financial Report will be submitted in accordance with PIC 04-12.   
2)  Annual Property NF 1018 reports shall be submitted using the NF 1018 Electronic Submission System (NESS).  The NF1018 report 
provides annual summary-level property management and financial data on Government-furnished and contractor-acquired NASA property. 
3)  The NF1018 shall be completed in accordance with NASA FAR Supplement Subpart 1845.7101 and any supplemental guidance 
provided by the Contracting Officer. 


CONTENTS:   
 Monthly Property Financial Reports 
 
1)  Monthly property financial reports are required with item level supporting data.  This data shall be submitted for all items with an 
acquisition cost of $100,000 or more, in the contractor's and its subcontractors' possession, in the following classifications: real property, 
equipment, special test equipment, special tooling, and agency peculiar property.   Monthly reporting is not required for property in the 
above classifications with an acquisition cost under $100,000.   Monthly data shall also be submitted for items of any acquisition cost in the 
classifications of materials and contract work-in-process (WIP).  Itemized monthly data is required for materials and WIP line items of 
$100,000 and over.  Summary monthly data is required for materials and WIP line items under $100,000.  The monthly reports shall be 
electronically submitted using the Contractor-Held Asset Tracking System (CHATS) (http://nasachats.gsfc.nasa.gov/) using the format 
described in the CHATS user's manual.  
 
(Continued on next page)  
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(2)  Acquisition costs shall be developed using actual costs to the greatest extent possible, especially costs directly related to fabrication 
such as labor and materials.  Supporting documentation shall be submitted maintained and available for all amounts reported; including 
any amounts developed using estimating techniques. 
(3)  All Adjustments shall be thoroughly explained and directly related to a specific fiscal year.  If the fiscal year cannot be determined, 
the default shall be the previous fiscal year.    
 
NF 1018 Reports 
 
(1)  Contractors shall report all NASA-owned property in US dollars, regardless of location.   
(2)  Negative reports are required.   
(3)  This reporting shall be completed in accordance with the NASA FAR Supplement (NFS) Subpart 1845.7101 and any supplemental 
guidance provided by the Contracting Officer.   
 
 
Corrections/updates are to be reported to the cognizant Industrial Property Officer (IPO) and submitted through NESS when directed by 
the IPO. 
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DATA REQUIREMENT 
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 


A. Item No. 
1.2-12 


B. Line Item Title: 


Government Owned Contractor Held Capital Asset Report 


C. Opr. 


GG-B 


D. Type 


3 


E. Inspect/Accept 


6 


F. Freq. 


MO 
G. Initial Sub.  10 working days after 
the end of the first month following 
contract start date 


H. As Of Date 


30/10 Working Days 


J. Remarks: 


The Contractor shall submit type “D”, electronic copies that are compatible with Microsoft Office software. 


Totals 


No. Type 


1 D 


1 A 


K. Distribution 


GG-B (1D) 


GG (Hard Copy with Original Signature) (1A) 


  


DATA REQUIREMENT DESCRIPTION 
1. Title 


Report, Government Owned Contractor Held Capital Asset 


2.Number 


1.2-12 


4. Date 
TBD 


3. Use 


To document the monthly and cumulative costs for Government Owned/Contractor Held capital assets 
in an accurate and timely manner. 5. Organization 


KSC 
7. Interrelationship 


 


6. References 


PWS Section 1.2.2, FMR, Vol 6, Ch 4, 
040503 – Asset Capitalization Criteria


8. Preparation Information 
 


The Contractor shall report the actual monthly costs and the actual cumulative costs incurred for each new capital asset acquisition 
(Government Owned Contractor Held capital asset - Real and Personal Property) to the NASA Property Accountant.  This report shall 
include the Contractor’s 533 unique identification number (Personal Property) or facility number (Real Property), item description, current 
month actual costs, cumulative actual costs, and invoice number for each capital asset.  The Contractor must also provide documentation to 
support the reported actual monthly costs for each capital asset.  The Contractor shall submit a separate invoice for each capital asset.  The 
invoice detail shall include the unique 533 identification number or facility number.  Please see below for the capitalization criteria (FMR, 
Volume 6, Chapter 4 040503) and the values that should be included in the total cost. 


 
A.  Capitalization Criteria 


 
1. NASA will capitalize individual items of PP&E which: 
     a)  Have a unit acquisition cost of $100,000 or more for all assets other than internal use software which has     


              a capitalization threshold of  $1,000,000; 
     b)  Have an estimated useful life of two years or more; 
     c)  Are not intended for sale in the ordinary course of  
          operations, and; 


d) Have been acquired or constructed with the intention of being used, or being available for use by the     
 
 


 
(Continued on next page) 
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8.  PREPARATION INFORMATION (continued) 
 


2.  If an item, as originally installed, is an aggregate of components which could stand alone (as opposed to parts)    
     and are severable, those components should be individually subjected to the capitalization criteria and only     
     those components which meet the criteria shall be originally capitalized.  If an item, as originally installed, is  
     an aggregate of components which could not stand alone and are not severable (see collateral and non- 
     collateral equipment at FMR Volume 6, 040505, those components shall be subjected to the capitalization  
     criteria in aggregate. 


 
B.  Values 


 
1. Capitalized values shall include all costs incurred to bring PP&E to a form and location suitable for its intended use, i.e., the total cost to 
NASA.  For example, the cost may include the following, as appropriate for the type of PP&E capitalized: 
    a)  Amounts paid to vendors or contractors, including fees; 
    b)  Transportation charges to the point of initial; 
    c)  Handling and storage charges; 
    d)  Labor and other direct or indirect production costs (for assets produced or constructed); 
    e)  Engineering, architectural, and other outside services for designs, plans, specifications, and surveys; 
    f)  Acquisition and preparation costs of buildings and other facilities; 
    g)  An appropriate share of the cost of the equipment and facilities used in construction work; 
    h)  Fixed equipment and related installation costs required for activities in a building or facility; 
     i)  Direct costs of inspection, supervision, and administration of construction contracts and construction work; 
     j)  Legal and recording fees and damage claims; 
    k)  Fair market value of facilities and/or equipment donated to the Government; 
     l)  Material amounts of interest costs paid. 


 
2.  Costs of extended warranties should be expensed at the time of payment and not be included in the capitalized    
     value. Where capitalized equipment is traded in for another piece of capitalized equipment, the capitalized     
     value of the new asset will be acquisition costs; including the amount received for the trade-in.  Capitalized    
    value will be net of discounts taken. Contractor format may be used as agreed upon by the Government, for  
    the purpose of this report. 
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DATA REQUIREMENT 
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 


A. Item No. 
1.2-13 


B. Line Item Title: 


Shared Direct Cost Pool Analysis Report 


C. Opr. 


EGLS COTR Business 
Office/Mail Code TBD 


D. Type 


3 


E. Inspect/Accept 


6 


F. Freq. 


QU 


G. Initial Sub. 
25 Working Days 
After Fiscal Quarter 
Close


H. As Of Date 


90/25 


J. Remarks: 
 
Routine submission via One (1) hard-copy and One (1) electronic submission in Microsoft Excel format.     


 


Totals 


No. Type 


1 D 


1 A 


K. Distribution 


EGLS COTR Business Office/Mail Code: TBD (1A, 1D)  


 


  


DATA REQUIREMENT DESCRIPTION 
1. Title 


Report, Shared Direct Cost Pool Analysis 


2.Number 


1.2-13 


4. Date 
TBD 


3. Use 


This document will be used by the Government to assess and evaluate the maintenance of cost pools 
and the resulting distribution of costs. 5. Organization 


KSC 
7. Interrelationship 


N/A 


6. References 


PWS Section 1.2.2 


8. Preparation Information 
1) Reports shall be delivered within twenty-five (25) working days following the close of the Contractor’s accounting period for 


each fiscal quarter. 
 
2) Shared direct cost pools shall capture all on-going shared direct costs associated with providing a capability or service that is 


shared between customers based on usage and is not predominantly attributable to a single customer.  Identify all internal 
NASA customers. 


 
3) Reports shall include as an attachment: updates showing any changes required to maintain a detailed Shared Direct Cost Pool 


Dictionary containing a complete description of each cost pool, and a comprehensive listing of the content. Actual cost pool 
percentages are determined by dividing customer total direct costs (Pool) by total direct costs (Base).  Total direct costs do not 
include allocated cost pool costs.  


 
4) An analysis shall be provided on each of the Contractor maintained shared direct cost pools by comparing the planned versus 


actual for both the base and pool.  The analysis should recommend changes to shared direct cost pool percentages for the 
succeeding period with rationale for the recommended changes that will more accurately reflect customer costs for that period.  
Succeeding period percentages analysis need to consider launches (previous and succeeding period) and any other known 
issues that will affect the succeeding period percentages. 


 


 Sample data format is attached. Contractor format acceptable as coordinated and agreed upon by the Government. 
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Shared Direct Cost Pool Analysis Report - Example    


Shared Direct Cost 
Pool Description (Pool 
1 Title) 


FY XX 
Op 


Plan $ 


Act thru 
Month 


$ 
Plan thru 
Month $ 


Variance 
Explanation 


Customer 
Number 


Current 
Month 


Allocatio
n (%) 


Actual 
Current 


YTD 
Allocatio


n (%) 
Rec.Next Period Allocation 


(%) 


Example - WYE's, 
equipment, training, 
supplies for Activity A         Customer A       


Example - WYE's, 
equipment, training, 
supplies for Activity A         Customer B       


Example - WYE's, 
equipment, training, 
supplies for Activity B         Customer C       
          Total       


Shared Direct Cost 
Pool Description (Pool 
2 Title) 


FY XX 
Op 


Plan $ 


Act thru 
Month 


$ 
Plan thru 
Month $ 


Variance 
Explanation 


Customer 
Number 


Current 
Month 


Allocatio
n (%) 


Actual 
Current 


YTD 
Allocatio


n (%) 
Rec.Next Period Allocation 


(%) 


Example - WYE's, 
equipment, training, 
supplies for Activity A         Customer A       
Example - WYE's, 
equipment, training, 
supplies for Activity A         Customer B       


Example - WYE's, 
equipment, training, 
supplies for Activity B         Customer C       
          Total       
 
Allocation percentages shall be reviewed and agreed upon by the Government prior to implementing the percentages 
in the Contractor’s cost collection system at the start of each Government FY.  Contractor shall implement the actual 
year to date allocation percentages by Customer reported in the current Government FY for the succeeding 
Government FY, if the Government does not provide guidance prior to the start of that FY. 
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DATA REQUIREMENT 
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 


A. Item No. 
1.2-14 


B. Line Item Title: 


Annual IT NASA Headquarters and Special IT Budget Report 


C. Opr. 


EGLS COTR Business 
Office/Mail Code: TBD 


D. Type 


3 


E. Inspect/Accept 


6 


F. Freq. 


AN 


G. Initial Sub. 


See Block J 


H. As Of Date 


See Block J 


J. Remarks: 
 
Report shall be due annually with the first report due in March of the first year of the contract.  The Contractor shall submit type “D”, 
electronic copies that are compatible with Microsoft Office software.  


 


Totals 


No. Type 


1 D 


  


K. Distribution 


EGLS COTR Business Office/Mail Code TBD  (1D) 


 


  


DATA REQUIREMENT DESCRIPTION 
1. Title 


Report, Annual IT NASA Headquarters and Special IT Budget 


2.Number 


1.2-14 


4. Date 
TBD 


3. Use 


This report will be used by the government to provide NASA Headquarters with IT cost by programs, 
and to obtain data for OMB Exhibit 53 and OMB Exhibit 300.  This report serves as a feeder report to 
one that EGLS COTR Business Office prepares annually.   


5. Organization 


KSC 
7. Interrelationship 


N/A 


6. References 


PWS 1.2.2 


8. Preparation Information 
 
The Contractor shall electronically submit a detailed annual report categorizing costs and other data pursuant to the attached format.  
In addition, the cost shall be segregated by customer, WYEs, and development effort vs. steady state.  The Government will provide 
the current format to the Contractor on an annual basis.  A sample format is attached to this DR as an example only.  The Contractor 
shall coordinate questions on report content and annual submission format with EGLS COTR Business Office/Mail Code: TBD prior 
to the required due date annually.  The Government will reassess the Contractor’s requirement to generate this report within 60 days 
after the initial submission is completed and will notify the Contractor via email if there is a continuing need to generate this report.   


 


 


 


 


 


 


 


 


 


 


 


(Continued on next page) 
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Sample Exhibit 53 Report 
 


Investment: Exploration and Ground Launch Services (EGLS)           
                   


Portfolios 
GFY 
WYE's 


GFY  
($K) 


GFY+1 
($K) 


GFY+2 
($K) 


GFY+3 
($K) 


GFY+4 
($K) 


GFY+5 
($K) 


GFY+6 
($K) 


GFY+7      
(K) 


   0  $0  $0 $0 $0 $0 $0  $0 $0
Voice Services  0  $0  $0 $0 $0 $0 $0  $0 $0
WAN   0  $0  $0 $0 $0 $0 $0  $0 $0
LAN  0  $0  $0 $0 $0 $0 $0  $0 $0
Video  0  $0  $0 $0 $0 $0 $0  $0 $0
Science & Engineering 
Work  0  $0  $0 $0 $0 $0 $0  $0 $0
Station  0  $0  $0 $0 $0 $0 $0  $0 $0
General Purpose 
Work  0  $0  $0 $0 $0 $0 $0  $0 $0
Stations  0  $0  $0 $0 $0 $0 $0  $0 $0
Data Center  0  $0  $0 $0 $0 $0 $0  $0 $0
Application Portfolio  0  $0  $0 $0 $0 $0 $0  $0 $0
Messaging & 
Collaboration  0  $0  $0 $0 $0 $0 $0  $0 $0
IT Management  0  $0  $0 $0 $0 $0 $0  $0 $0
IT Security  0  $0  $0 $0 $0 $0 $0  $0 $0
Totals  0  $0  $0 $0 $0 $0 $0  $0 $0


 
 
 
 


GFY 
WYE's  Project 


GFY  
($K) 


GFY+1 
($K) 


GFY+2  
($K) 


GFY+3 
($K) 


GFY+4 
($K) 


GFY+5 
($K) 


GFY+6 
($K) 


GFY+7 
($K) 


0  Contractor Rate  $0  $0 $0 $0 $0  $0  $0 $0


0  Contractor Dollar Cost  $0  $0 $0 $0 $0  $0  $0 $0


0 
Contractor 
Procurement  $0  $0 $0 $0 $0  $0  $0 $0


0  Totals  $0  $0 $0 $0 $0  $0  $0 $0
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DATA REQUIREMENT 
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 


A. Item No. 
1.2-2 


B. Line Item Title: 


Quarterly Contractor Workforce Report 


C. Opr. 


OP/BA 


D. Type 


3 


E. Inspect/Accept 


6 


F. Freq. 


QU 


G. Initial Sub. 


See Block J 


H. As Of Date 


90/5 


J. Remarks: 
 
The initial submission shall be due within 5 working days of the close of the first quarter of the contract. 
The Contractor shall submit type “D”, electronic copies that are compatible with Microsoft Office software. 


Totals 


No. Type 


1 A 


2 D 


K. Distribution 
 
EGLS COTR/ Mail Code: TBD (1A, 1D) 
EGLS CO/ Mail Code: OP (1D) 


  


DATA REQUIREMENT DESCRIPTION 
1. Title 


Report, Quarterly Contractor Workforce 


2.Number 
1.2-2 


4. Date 
TBD 


3. Use 


To provide the government with on-site and off-site workforce data, which is used for NASA 
Headquarters required workforce reports and planning of future housing requirements. 5. Organization 


KSC 
7. Interrelationship 


 N/A 


6. References 


KSC 52.242-93 (H.35) 
8. Preparation Information 
 
Two reports shall be submitted quarterly based on the following Definition of Terms and in the formats provided: 
    Report 1: Quarterly Contractor Workforce Report by Sub-Contractor Name 
    Report 2: Quarterly Contractor Workforce Report by Bargaining Unit  
 
Definition of Terms 
 


a) On-site – Number of contractor personnel occupying physical space at KSC.  KSC includes Cape Canaveral Air Force Station 
(CCAFS) and Patrick Air Force Base (PAFB).  It includes those personnel temporarily absent from assigned duty stations (e.g., 
on leave without pay, annual/sick leave, TDY). 


 
b) Off-site - Number of contractor personnel physically located outside of KSC property (as defined above). 


 
1. Dispossessed – Number of contractor personnel who would normally occupy physical space at KSC (as defined above) but who 


are located outside of KSC property (as defined above) due to non-availability of space. 
2. Others Off-site – Number of contractor personnel who are intentionally, physically located outside of KSC property (as defined 


above). 
 


c) Construction Subcontractors – Number of construction subcontractor personnel occupying physical space at KSC (as defined 
above).  Include the subcontractor name and a brief description/title of the effort. 
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DATA REQUIREMENT (Continuation Sheet) 
8. Preparation Information 
 
 


QUARTERLY CONTRACTOR WORKFORCE REPORT BY SUB-CONTRACTOR NAME 
 


Contract: XXXXXX 
Report for Quarter X - Period Ending XX/XX/XXXX 


 
 
 


 
ON-SITE 


OFF-SITE 
DISPOSSESSED 


OFF-SITE 
OTHER 


 
TOTAL 


     
TOTAL HEADCOUNT T = A + B T = A + B T = A + B T = A + B 
     
CONTRACTOR HEADCOUNT A A A A 
     
SUBCONTRACTOR HEADCOUNT B = C+D B = C+D B = C+D B = C+D 


SUBTOTAL OF SUBCONTRACTORS 
(Other than Construction Subcontractors) 


List each subcontractor (include only those 
with on-site personnel) 


 
C 


 
C 


 
C 


 
C 


SUBTOTAL OF CONSTRUCTION 
SUBCONTRACTORS 


List each construction subcontractor 
(include only those with on-site personnel 
and provide a brief description/title of the 
effort performed. 


 
 


D 


 
 


D 


 
 


D 


 
 


D 


 
 
 
 
 


QUARTERLY CONTRACTOR WORKFORCE REPORT BY BARGAINING UNIT 
 


Contract: XXXXXX 
Report for Quarter X - Period Ending XX/XX/XXXX 


 
 
 


 
ON-SITE 


 
OFF-SITE 


 
TOTAL 


    
TOTAL HEADCOUNT T = A + B T = A + B T = A + B 
    
NON-UNION HEADCOUNT A A A 
    
UNION-REPRESENTED HEADCOUNT B = Sum of Below B = Sum of Below B = Sum of Below 


Bargaining Unit A C C C 
Bargaining Unit B D D D 
Bargaining Unit C E E E 
Bargaining Unit D F F F 
Bargaining Unit E G G G  
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DATA REQUIREMENT 
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 


A. Item No. 
1.2-3 


B. Line Item Title: 


Quarterly Summary of 3rd Step Grievances and Arbitrations Report 


C. Opr. 


OP 


D. Type 


3 


E. Inspect/Accept 


6 


F. Freq. 


QU 


G. Initial Sub. 


See Block J. 


H. As Of Date 


90/15 


J. Remarks: 
 
The initial submission shall be due within 15 working days of the close of the first quarter of the contract.  The Contractor shall submit type 
“D”, electronic copies that are compatible with Microsoft Office software. 


Totals 


No. Type 


2 D 


  


K. Distribution 
 
Industrial Relations Officer/ Mail Code: OP (1D) 
EGLS CO/ Mail Code: OP (1D) 
 


  


DATA REQUIREMENT DESCRIPTION 
1. Title 


Report, Quarterly Summary of 3rd Step Grievances and Arbitrations 


2.Number 
1.2-3 


4. Date 
TBD 


3. Use 


To provide the NASA/KSC Industry Relations Officer the necessary insight into 3rd step union 
grievance and arbitration activity. 
 


5. Organization 


KSC 
7. Interrelationship 


N/A 


6. References 


N/A 


8. Preparation Information 
 
The Report shall include the number of open 3rd step labor grievances at the beginning of the current quarter, the number of 3rd step labor 
grievances resolved during the quarter (without arbitration), and the number of open 3rd step labor grievances at the end of the quarter.  
The Report shall also include a summary paragraph of the most common grievances experienced during the quarter.  The Report shall also 
contain a separate section reporting the number of arbitrations in which the Contractor was involved during the quarter, a brief description 
of each arbitration, and a summary of the arbitrator’s decision. 
 
Contractor format is acceptable. 
 


 
KSC FORM 16-246 NS (REV. 02/04) PREVIOUS EDITIONS MAY BE USED 








 NNK09275664J Data Requirements Description Appendix J-01-1 


Page 1 of 9 


DATA REQUIREMENT 
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 


A. Item No. 
1.2-4 


B. Line Item Title: 


Contractor Financial Management Analysis, NASA Form 533M & NASA Form 533Q Reports 


C. Opr. 


EGLS COTR Business Office Mail 
Code: TBD/GG-B 


D. Type 


3 


E. Inspect/Accept 


6 


F. Freq. 


MO 


G. Initial Sub.
Within 30 days of contract 
award 


H. As Of Date 


See Block J 


J. Remarks: 


The NASA Form 533M report is due monthly within 10 working days of the close of the Contractor’s accounting period.  The  NASA Form 
533Q is waived except for submission of an initial NASA Form 533Q baseline report that is due 30 days after contract start date identifying 
contract negotiated contract value by element of cost.  The Contractor shall submit type “D”, electronic copies that are compatible with 
Microsoft Office software. 


Totals 


No. Type 


3 D 


2 A 


K. Distribution 
 
GG-B (1D) 
EGLS COTR Business Office/Mail Code: TBD (1D,1A) 
EGLS CO /Mail Code: OP (1D,1A) 


  


DATA REQUIREMENT DESCRIPTION 
1. Title 


Reports, Contractor Financial Management Analysis, NASA Forms 533M & 533Q 


2.Number 


1.2-4 


4. Date 
TBD 


3. Use 


Provides NASA with monthly and cumulative accumulated expenditures and projections of contract 
costs. 5. Organization 


KSC 
7. Interrelationship 


N/A 


6. References 


PWS 1.2.2, NPR 9501.2D 


8. Preparation Information 
1.   Scope 
This DR establishes the requirements for the content and format of financial and cost-related management reports.  NF 533’s 
shall report cost data for all customers of EGLS. 
 
2. Contents 
a.    Reporting requirements are for the NASA Form 533M and 533Q.  These reports shall be prepared in accordance with 


instructions in NPR 9501.2D, NASA Contractor Financial Management Reporting. 
 


b.   The Contractor shall submit an initial report in the NF 533Q format within 30 days after authorization to proceed has 
been granted.  The initial report shall reflect the original contract value detailed by negotiated reporting categories and 
shall be the original contract baseline plan.  An updated NF533Q shall be submitted when authorized changes to the 
baseline plan occur.  This plan, plus authorized changes, is subsequently used in columns 7b and 7d of the NF 533M for 
comparison of actual costs to plan.  The NASA Contracting Officer may require additional detail, such as quarterly or 
semiannual phasing over the life of the contract, inclusion of unexercised options, or an initial report whenever options 
are exercised. 


 
c. The Contractor's cost accounting system shall be capable of accumulating, segregating, and reporting costs by each of the 


categories listed below: 
  Category 


WBS – down to the lowest level of the WBS structure 
Prime Contractor 
Major Sub-Contractors 
Element of Cost 
Fiscal Period (Month, Government Fiscal Year) 
NASA Customers 
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8.  PREPARATION INFORMATION (cont) 


 
d. Labor Hours and Elements of Cost Data to be reported on the 533Q and 533M reports are to be consistent with the Elements of 


Cost listed in Attachment 1.  The Table of Contents for required NF 533M views and supplemental reports is shown in 
Attachment 2.  


 
e. Due dates reflect the date that the 533M and 533Q reports are to be received by personnel on the distribution list, not the date 


the reports are generated or mailed by the Contractor. 
 
f. Uncompensated overtime hours worked should be reported on NF 533M reports as a separate line item per attached Format C. 
 
g. Monthly NF 533M reporting shall begin no later than 30 days after the incurrence of costs. 
 
h. Amounts shall be stated to the nearest whole dollar, and productive hours to the nearest whole number. 
 
i. At contract award and annually thereafter, the Contractor shall furnish an accounting calendar based on a quarterly reporting 


cycle of 4/4/5 week months and included in the initial submission of the annual operating plan.  This cycle shall start on 
October 1, and end on September 30 of each fiscal year.  The Contractor’s accounting calendar shall also identify the number of 
work hours and non-productive hours in each month of the fiscal year. 


 
j. For any indirect rates (such as fringe benefits, overheads, G&A, etc.), charged to the contract, the Contractor shall identify in 


the narrative of the 533M, the provisional billing rates, ceiling rates, and cumulative actual applied rates for the contract period, 
and any changes to these rates from current operating plan rates (Format L). 


 
k. The Contractor shall deliver on an annual basis (each October 1) an Element of Cost Dictionary describing the content of each 


element of cost.  Notification and distribution to TBD/GG via email is preferred.  Contractor format is acceptable for this 
report. 
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 Cost Elements Definitions  


 
 
 
 


   
   
   


 
   
   


  


  


 
 
 
 
 
 
 
 
 
 
 
 
 


  


  


  


Regular Labor Reported to NASA as hours are incurred for both prime and major subcontractors.  Includes full 
time and part time employees’ time, not to exceed 40 hours per week. 


Overtime Labor Reported to NASA as hours are incurred both prime and major subcontractors.  Includes full 
time, part time and temporary employees’ time, exceeding 40 hours per week. 


Premium Labor Amount paid for cost associated with labor shift premiums.   Includes both prime and major 
subcontractors. 


Equipment Generally reported to NASA when received and accepted by the contractor.   Cost is greater 
than $5,000 per item. 


Depreciation Includes all depreciation cost associated with the capitalization of contractor property. 
Leases Reported to NASA using a proration over the life of the lease and includes capital and non-


capital equipment.  Examples are heavy equipment, machinery, cranes, and laboratory. 
Training Related costs are registration fees, airfare, lodging, transportation, meals, auto rental, mileage, 


certifications, and licenses. 
Misc Other 
Direct Costs 


Includes other charges such as contract labor obtained though an outside agency, freight, 
postage, dues, memberships, subscriptions, courier services. 


Travel Examples are airfare, lodging, transportation, auto rental, meals, moving expenses and other 
incidentals associated with specific travel or permanent relocation requirements. Reported to 
NASA as costs are incurred. 


Subcontracts Actual and estimated costs reported by prime contractors shall include subcontractors' incurred 
costs for the same accounting period. The prime contractor shall include in the total cost of each 
subdivision of work the accrued cost (including fee, if any) of related subcontractor effort.  
Subcontractors should, therefore, be required to report cost to the prime contractor, using the 
accrual method of accounting.  If the G&A and fee reported by a subcontractor are at the total 
subcontractor level, these costs must be allocated to specific sub- divisions of work.  Data 
submitted by the subcontractor should be structured similar to the prime contractor's NF533M to 
enable the prime contractor to properly report to NASA.  For Firm Fixed Price subcontracts with 
a contract value greater than $500,000, the prime contractor is required to document the 
methodology used to generate the sub-contractor costs reported, the WYE’s associated with the 
sub-contracts, and provide this information to the Government. 


Materials & 
Supplies 


Examples are supplies such as office supplies, toner cartridges, binders, lumber, electrical, 
plumbing, paint supplies.  Cost is less than $5000 per item. 


Leased Vehicle 
Cost 


Cost associated with GSA, commercial vehicles, autos, trucks, vans, tankers, other and 
includes lease costs, mileage, fuel and maintenance. 


Fee Should be accrued as earned using a consistent and auditable method to determine the 
amount.  For example:  an acceptable method would be to use historical data to determine the 
amount to accrue each month.  Fee should be reported on the NF533M following the "Total 
Cost" line.  Award fee must be reported by the following categories:  Base Fee, Fee Earned, 
Interim Fee, Provisional Fee, Potential Additional Fee, and Total Fee.  If any of the above fee 
categories do not pertain, they should not be included in the NF533M. 


 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


Applicable Terms 


Recovery Plan For those cases where cost incurred exceeds the planned amount, the contractor 
shall propose operating plan content tradeoffs or identify other proposed actions to 
stay within the approved operating plan. 


Contract Value  The original contract value baseline amount plus definitized changes.  Includes fee. 
Negotiated 
Estimated 
Costs 


Includes the estimated cost baseline amount plus definitized changes, and 
authorized adjustments to the baseline that have not been definitized.  Does not 
include fee. 


Direct Costs Elements of cost associated with providing a service which can be identified to a 
benefiting customer. 
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ELEMENTS OF COST 
 
 XXXXX OVERHEAD 
 XXXXX GENERAL & ADMINISTRATIVE (G&A) 
 XXXXX AWARD FEE 
 XXXXX CONTRACT LABOR – REGULAR PAY 
 XXXXX CONTRACT LABOR – OVERTIME 
 XXXXX CONTRACT LABOR – PREMIUM PAY 
 XXXXX TEMPORARY DUTY PER DIEM/TRAVEL/ RELOCATION 
 XXXXX LEASED VEHICLE COSTS 
 XXXXX OPERATING LEASE COSTS/EQUIPMENT RENTAL 
 XXXXX DEPRECIATION EXPENSE 
 XXXXX SUB-CONTRACTS COSTS 
 XXXXX TRAINING COSTS 
 XXXXX MISCELLANEOUS CHARGES NOT IN OTHER EEICS 
 XXXXX MATERIALS & SUPPLIES EXPENSES 
 XXXXX EQUIPMENT PURCHASE EXPENSES 
 XXXXX SHARED COST POOLS 
 
 
 
 
 


 
533 (M&Q) Reporting Table of Contents 


 
A. Cover Letter (Signed) 
B. Cover 
C. Inception of Date Summary by element of cost 
D. Prior Year Summary by Year by element of cost 
E. Current Year Summary by element of cost 
F. Current Year Summary by Agency by element of cost 
G. Current Year Summary by Customer (NASA Only) by element of cost 
H. lement of cost Current Year Summary for each NASA Customer by 1st Level WBS by e
I. Current Year Summary by Reporting Category Total Cost (NASA Only) 
 
Supplement to 533M Report  
J. Narrative 
K. Reconciliation of Changes 
L. Rate Reconciliation 
M. Accounting Calendar 
N. Estimate at Completion 
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NF533Q Format  
QUARTERLY FINANCIAL MANAGEMENT REPORT 2. REPORT FOR QUARTER BEGINNING


                          SUMMARY:  CONTRACT PERIOD x/xx-x/xx


TO: FROM:                              3. CONTRACT VALUE
      NASA KSC  CONTRACTOR X a. COST  b. FEE 
      ATTN:  CONTRACTING OFFICER xxxxxxxxxxx xxxxxxxxx


 


b.  CONTRACT NO. AND LATEST DEFINITIZED AMENDMENT NO. 4. FUND LIMITATION 
1. DESCRIPTION a. TYPE     NAS x-xxxxx Mod xxx xx/xx/200X  xxxxxxxxxx


  
             OF d.  AUTH. CONTR. REP (Signature) DATE                                          5. BILLING
     CONTRACT c.  SCOPE OF WORK a. INVOICE AMOUNTS BILLED (CRNI) b. TTL PYTS REC'D


NAME OF CONTRACT CR Only xxxxxxxxxxx xxxxxxxxxxxx
     PROGRAM MANAGER Invoice #xx ( thru xx/xx/xx) Invoice #xx


9. ESTIMATED FINAL COST/HOURS


                   6. REPORTING CATEGORY
CUM ACTUAL 


THRU CURRENT CUM MONTH MONTH MONTH QUARTER QUARTER QUARTER BALANCE  NEXT BALANCE OF TOTAL TO  CONTRACT  CONTRACT EST'D
 PRIOR MONTH ESTIMATE TO ESTIMATE OF FY __ FY __ CONTRACT COMPLETE EAC VALUE COMPLETION


MONTH ESTIMATE DATE (CONTRACT) DATE
(a) (b) ( c ) (a) (b) ( c ) (d) (e) (f) (g) (h) (i) (j) (a) (b)


 
 


TOTAL STRAIGHT TIME HOURS
TOTAL OVERTIME HOURS
Voluntary OT hours


TOTAL HOURS
WORK YEAR EQUIV (WYEs)


DIRECT STRAIGHT TIME HOURS 
DIRECT OVERTIME HOURS
DIRECT TOTAL


LABOR COST
Straight Time
Overtime


SUBC ST HOURS  
SUBC OT HOURS  
PAID LEAVE HOURS 
TOTAL OTHER HOURS


SUBCONTRACTS  COST
 
OTHER DIRECT COST
Material
Subcontracts (Minor) $172,929
Other Direct
   xxxxxx
   xxxxxx
   xxxxxx
   xxxxxx
  
OVERHEAD           
Overhead                         
Fringe   
TOTAL DIRECT COST 46.16%
G&A xx%
SUBTOTAL COST
FEE xx%


SUBTOTAL COST 
Phase In
CONTRACT TOTAL     


7.  COST INCURRED/HOURS WORKED 8.  ESTIMATED COST/HOURS TO COMPLETE
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Use for Formats C through I
 533M - TOTAL PROGRAM SUMMARY MONTHLY FINANCIAL MANAGEMENT REPORT 2. REPORT FOR MONTH ENDING AND NUMBER OF


  
SUMMARY:  CONTRACT PERIOD x/xx-x/xx     OPERATING DAYS xx-xx


Close Date: xx/xx/xx xx OPD
TO: FROM:                              3. CONTRACT VALUE
      NASA KSC 


 
CONTRACTOR X a. COST b. FEE 


      ATTN:  CONTRACTING OFFICER xxxxxxxxxxx xxxxxxxxx


 b.  CONTRACT NO. AND LATEST DEFINITIZED AMENDMENT NO. 4. FUND LIMITATION 
1. DESCRIPTION a. TYPE     NAS x-xxxxx Mod xxx xx/xx/200X


  
xxxxxxxxxx


               OF d.  AUTH. CONTR. REP (Signature) DATE                                          5. BILLING
     CONTRACT c.  SCOPE OF WORK a. INVOICE AMOUNTS BILLED (CRNI) b. TTL PYTS REC'D


NAME OF CONTRACT CR Only xxxxxxxxxxx xxxxxxxxxxxx
     PROGRAM MANAGER Invoice #xx ( thru xx/xx/xx) Invoice #xx


7.   BASELINE ACTUAL / PLAN COST/HOURS                8.  ESTIMATED COST/HOURS 9. ESTIMATED FINAL COST/HOURS
                   6. HOURS/COST ELEMENT MONTHLY MONTHLY CUMULATIVE CUMULATIVE Next Mo. 2 Mo. Out BALANCE OF FY  CONTRACT  CONTRACT


 
ACTUAL PLANNED ACTUAL PLANNED ESTIMATE ESTIMATE CONTRACT EAC EAC VALUE


(FY) (CONTRACT) (SEP xx) EAC Delta
(a) (b) ( c ) (d) (a) (b) ( c ) (d) (a) (b) ( c )


  # Oper Days > xx xx xx xx


  TOTAL STRAIGHT TIME HOURS
TOTAL OVERTIME HOURS 
Voluntary OT hours        TOTAL HOURS 
WORK YEAR EQUIV (WYEs) 
DIRECT STRAIGHT TIME HOURS 
DIRECT OVERTIME HOURS 
DIRECT TOTAL 
LABOR COST 
Straight Time
Overtime 
SUBC ST HOURS 


 SUBC OT HOURS 
 PAID LEAVE HOURS 


TOTAL OTHER HOURS 
SUBCONTRACTS  COST 
  OTHER DIRECT COST
Material 
Subcontracts (Minor) 
Other Direct 
   xxxxxx
   xxxxxx
   xxxxxx
   xxxxxx


    OVERHEAD 
   Overhead 
   Fringe 
   TOTAL DIRECT COST


G&A xx% 
SUBTOTAL COST 
FEE xx% 
SUBTOTAL COST 
Phase In 
CONTRACT TOTAL 
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Format J:  NARRATIVE 
 
This is an opportunity to provide a narrative discussion to the Government on contract status and 
performance. 
 
Disclosures; 
Accomplishments; 
Any ground rules/clarifications; 
Accounting period schedule for the next 12 months; 
Definitions/generic calculations for each element of cost used in 533 (ex. hours, ODCs, O/H, G&A, etc.); 
Methodology for estimates; 
Prior period adjustments made during current period; 
Noteworthy management decisions that occurred during the reporting period to make the government 
aware of actions that will affect technical or financial performance. 
 
Examples – Analytical remarks on items materially affecting historical or projected costs; identify present 
causes of problems and their effects on cost and schedule, along with corrective actions; effects of 
technical problems, changes, or deficiencies regarding current performance and projected resource 
requirements. 
 
 


 
 
 
 
 
 
 


Format K: Reconciliation of Changes       


         


(a)  Original Contract Value    $XXXXXXXX 


(b)  Options Exercised    $XXXXXXXX 


(c)  Other Supplemental Agreements    $XXXXXXXX 


(a+b+c)=(d)  Present Contract Value thru Mod XXX    $XXXXXXXX 


(e)  Authorized Undefinitized Changes  +/‐  $XXXXXXXX 


(f)  Anticipated future overrun/underrun  +/‐  $XXXXXXXX 


(d+e+f)  Contractor Estimate    $XXXXXXXX 


           







 NNK09275664J Data Requirements Description Appendix J-01-1 


Page 8 of 9 


 
 
 
Format L: Rate Reconcilliation


Element of 
Cost


Provisional 
Billing Rate (If 
App.)


Pct. Variance 
Provisonal  
Billing to 
Actual Rate 


Cum Actual 
Rate


Pct. Variance 
to Actual 
Ceiling Rate


Ceiling Rate 
FYXXXX (If 
App.)


Pct. Variance 
to actual Rate


Pct. Variance 
to Ceiling Rate


Op. Plan Rate 
XXXX


WBS 
Internally 
Developed 
Rates % % % % %
Labor Fringe % % % % %
Overhead % % % % %
G&A % % % % %
Variance % % % %  
 
 
 
 
 
Format M: Accounting Calendar


WEEKS DAYS
TOTAL 
HOURS


NON‐
PRODUCTIV
E HOURS


PRODUCTIVE 
HOURS


OCT 4 xx xxx xx.x xxx.x
NOV 4 xx xxx xx.x xxx.x
DEC 5 xx xxx xx.x xxx.x
JAN 4 xx xxx xx.x xxx.x
FEB 4 xx xxx xx.x xxx.x
MAR 5 xx xxx xx.x xxx.x
APR 4 xx xxx xx.x xxx.x
MAY 4 xx xxx xx.x xxx.x
JUN 5 xx xxx xx.x xxx.x
JUL 4 xx xxx xx.x xxx.x
AUG 4 xx xxx xx.x xxx.x
SEP 5 xx xxx xx.x xxx.x


xxx xxxx xxxx xxxx.x  
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Format N:  Estimate at Completion


This report shall be provided on the following schedule and as/of dates:
15 July           as of 30 June 
15 Aug           as of 31 July 
15 Sep           as of 31 Aug 


 Format of the report will be as partnered with the government.  Minimum content shall be as follows:


View 1  WBS                     CUSTOMER               OPERATING PLAN          ACTUAL COSTS YTD          EST COST TO 30 SEP


View 2 CUSTOMER          WBS                           OPERATING PLAN          ACTUAL COSTS YTD          EST COST TO 30 SEP


Shall include descriptions of how EAC's were developed, and a list of key assumptions made in developing the EAC.


 
 





		  Category

		A. Cover Letter (Signed)

		B. Cover

		C. Inception of Date Summary by element of cost

		D. Prior Year Summary by Year by element of cost

		E. Current Year Summary by element of cost

		F. Current Year Summary by Agency by element of cost

		G. Current Year Summary by Customer (NASA Only) by element of cost

		H. Current Year Summary for each NASA Customer by 1st Level WBS by element of cost

		I. Current Year Summary by Reporting Category Total Cost (NASA Only)






 NNK09275664J Data Requirements Description Appendix J-01-1 


Page 1 of 10 


DATA REQUIREMENT 
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 


A. Item No. 
1.2-5 


B. Line Item Title: 


  e533 Flat File 


C. Opr. 


GG-B/GG-C 


D. Type 


3 


E. Inspect/Accept 


6 


F. Freq. 


MO 


G. Initial Sub.
Within 30 days of 
contract start 


H. As Of Date 


30/10 


J. Remarks: 


The e533 Flat File is due monthly within 10 working days of the close of the Contractor’s accounting period.  The Contractor shall submit 
type “D”, electronic copies that are compatible with Microsoft Office software.   


Totals 


No. Type 


1 D 


  


K. Distribution 


GG-B (1D) 


  


DATA REQUIREMENT DESCRIPTION 
1. Title 


Flat File, e533 


2.Number 


1.2-5 


4. Date 
TBD 


3. Use 


Provides NASA with monthly and cumulative accumulated expenditures and projections of contract 
costs. 5. Organization 


KSC 
7. Interrelationship 


N/A 


6. References 


PWS 1.2.2, NPR 9501.2D 


8. Preparation Information 
 


The Contractor shall provide the e533 Flat File that contains detail information for each Reporting Category (RC).  A RC correlates to a task 
order, delivery order, or Work Breakdown Structure (WBS), and is the level at which cost is reported.  Each RC can have Sub-Reporting 
Category line items (detailed cost elements) that add up to a RC.  The Contractor shall coordinate with the NASA Resource Analyst 
assigned to the Contract in order to establish and maintain the RC that the Contractor shall use to comply with this data requirement.  The 
chart below describes the data elements that shall be included in this section of the flat file (see attached Exhibit A, Agency Defined File 
Format for specific layout details). 


 
 


 
 
 
 
 
 
 
 
 
 
 
 
 
 
(Continued on next page) 
  


KSC FORM 16-246 NS (REV. 02/04) PREVIOUS EDITIONS MAY BE USED 
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Data Element Name Description 


Reporting Category (RC) Task, Delivery Order, Work Breakdown Structure 
Cost Incurred for Month (7a) Prior month actual cost incurred for each RC (column 7a 


on NF533M) 
HR/WYE Incurred for Month (7a) Prior month actual HR/WYE incurred for each RC 


(column 7a on NF533M) 
Contract prior month planned cost (7b) Planned cost for prior month for each RC (column 7b on 


NF533M) 
Contract ITD cost (7c) Contract ITD cost for each RC (column 7c on NF533M) 
Contract planned ITD cost (7d) Contract planned ITD cost for each RC (column 7d on 


NF533M) 
Current month estimated cost (8a) Cost estimate for the current month for each RC (column 


8a on NF533M) 
Current month estimated HR/WYE (8a) HR/WYE estimate for the current month for each RC 


(column 8a on NF533M) 
Next month estimated cost (8b) Estimated cost for next month for each RC (column 8b on 


NF533M) 
Balance of Contract Balance of contract for the remaining estimate to 


complete for each RC (column 8c on NF533M) 
Contractor Estimate Contractor estimate for the total estimate to complete 


entire scope of contract for each RC (column 9a on 
NF533M) 


Contract Value Contract value based upon contract modifications for 
each RC (column 9c on NF533M) 


Unfilled orders outstanding Unfilled orders outstanding at the end of the reporting 
period for each RC (column 10 on NF533M) 


Reporting Category level Used by NASA’s accounting system to determine the RC 
level 


Reporting Category Identifier Identifies if the RC is a actual Reporting Category or a 
Sub-Reporting 


 
The e533Flat File (see Exhibit A below) shall be saved as a text file with no extension (do not include .txt after the file name) and named in 
strict accordance with the specific format described in the attached Agency Defined File Format document. 
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A) EXAMPLE FLAT FILE FOR DISTRIBUTION 
 
File names must be provided in a specific format.  Each file name will begin with the SAP 2 Character center abbreviation listed below.  The contract number and date will be included in the file 
name as well.  Below is a sample: 
 


MACFPS001_NAS00-0001_yyyy_mm_dd 
 


SAP 2 Charter Center Abbreviations 
Headquarters HQ  Dryden  DR 
Marshall  MA  Goddard  GO 
Ames  AM  Stennis  ST 
Glenn  GL  Johnson  JO 
Langley  LA  Kennedy  KE 


 
 
 
 
 
Agency Defined File Format 
 


Header (Non-Repeating Segment) 
 


CCR 
Extension 


Data 
Element 


Description Contractor 
Initial Data 
Mapping 


NF 533 
Required/ 
Optional 


OTHER   
CCR 


Requir
ed/ 


Option
al 


Field Name St 
Pos 


End 
Pos 


Length Format 


HEADER:          
Record 
Type 


Used by eGate to 
determine record 
type 


‘HD’ for 
Header 


Required Required RECORD_TYPE 1 2 2 CHAR 


Contract 
Number 


Contract Number 
(1b) 


Header field—
submitted with 
CONTRACTO
R data or 
defaulted by 
interface or 
extension 


Required Required CONTRACT_NUMBER 3 12 10 CHAR 


 
 
 
 
 







 NNK09275664J Data Requirements Description Appendix J-01-1 


Page 5 of 10 


 
 


 Latest definitive 
Modification 
Number(CR8197) 


   MOD_NUMBER 13 18 6 CHAR 


Accrual 
Date 


Date the data was 
generated for.  
Used by SAP as 
part of Oracle 
table key 


Accrual Date. 
MM01YYYY, 
where MM is 
the Accrual 
Month and 
YYYY is the 
fiscal year 


Required Required ACCRUAL_DATE 19 26 8 DATE 
MM01YYYY 


Report 
Period End 
Date 


Report Period 
End Date is a 
date(2) 


Header field—
submitted with 
CONTRACTO
R data or 
defaulted by 
interface or 
extension 


Required Required REP_END_DATE 27 34 8 DATE 
 


Operating 
Days 


Operating 
days(2).  


Header field—
submitted with 
CONTRACTO
R data 


Required Optional 
unless 
Required 
by 
contract  


OPER_DAYS 35 40 6 NUMERIC 


Date 
Received 


Date Received 
(1d) 
 


System Date 
upon which 
the cost data 
is loaded into 
the CCR 
Extension 


Required Required DATE_REC 41 48 8 DATE 


CCR 
Format 


‘M’ for Monthly 
and ‘Q’ for 
Quarterly 
(SIR2047) 


Submitted with 
CONTRACTO
R data 


Required Required CCR_FORMAT 49 49 1 CHAR 


Cost Unit of 
Measure 


Cost Unit of 
Measure 
(SIR2047) 


Submitted with 
CONTRACTO
R data 


Required Required COST_UOM 50 51 2 CHAR 


HR/WYE 
Unit of 
Measure 


Hour/Work-Year-
Equivalent Unit of 
Measure 
(SIR2047) 


Submitted with 
CONTRACTO
R data 


Required Required HR_WYE_UOM 52 53 2 CHAR 


 Authorized 
Contractor 
Representative – 
Name of 
Contractor 
Approving Officer 
(CR 8197) 


   AUTH_SIGNATURE 54 78 25 CHAR 


 Authorized    AUTH_SIGNATURE_DATE 79 86 8 DATE MMDDYYYY 
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Contractor 
Representative 
Date Signed –  
Date CCR is 
approved/signed 
by authorized 
contractor 
representative(CR 
8197) 


Grand Total 
Cost 
Incurred 
Month (7a) 


The Grand Total 
Contract Prior 
Month Actual 
Dollars Column 
7a reports actual 
costs for the prior 
month.  


Submitted with 
CONTRACTO
R data 
 


Required
. 


Optional.  
Only 
required if 
lower 
detailed 
line item 
data is 
submitted 
in monthly 
batch file. 


GT_COST_INCUR_MONTH 87 99 13 CURRENCY(2) 


Grand Total 
HR/WYE 
(7a) 


The Grand Total 
Contract Prior 
Month Actual 
Hours Column 7a 
reports actual HR 
or WYE for the 
prior month.   


Submitted with 
CONTRACTO
R data 


Required 
if detailed 
line item 
data is 
submitte
d in 
monthly 
batch file. 


Required 
if detailed 
line item 
data is 
submitted 
in monthly 
batch file. 


GT_HRWYE_PRIOR_MONTH 100 109 10 NUMERIC(1) 


 The Grand Total 
Contract Prior 
Month Planned 
Dollars Column 
(7b) reports 
planned costs for 
the prior month. 
(CR8197) 


   GT_COST_PLANNED_MONTH 110 122 13 CURRENCY (2) 


Grand Total 
Cost 
Incurred 
ITD (7c) 


The Grand Total 
Contract Cost 
Dollars Column 7c 
which represents 
Contract Cost 
Inception to Date 


Submitted with 
CONTRACTO
R data 


Required
.  Does 
not 
require 
detailed 
line item 
data if 
provided 
from 
Cost 
Incurred 
Month 
(7a) 


Required 
if detailed 
line item 
data is 
provided 
for this 
column 


GT_ITD_COST 123 135 13 CURRENCY (2) 


 Grand Total 
Contract Planned 
Cost Dollars 
Column (7d) 
which represents 


   GT_COST_PLANNED_ITD 136 148 13 CURRENCY (2) 
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Planned Contract 
Cost Inception to 
Date(CR 8197) 


Grand Total 
Estimated 
Cost (8a) 


The Grand Total 
Contract 
Estimated Cost 
for first upcoming 
month, or Current 
Month Estimate 
for cost. 


Submitted with 
CONTRACTO
R data 


Required  Required 
if detailed 
line item 
data is 
provided 
for this 
column 


GT_EST_COST 149 161 13 CURRENCY (2) 


Grand Total 
HR/WYE 
(8a) 


The Grand Total 
Contract 
Estimated Hours 
for first upcoming 
month, or Current 
Month Estimate 
for HR/WYE. 


Submitted with 
CONTRACTO
R data 


Required 
if detailed 
line item 
data is 
provided 
for this 
column 


Required 
if detailed 
line item 
data is 
provided 
for this 
column 


GT_HRWYE_FIRST_MONTH 162 171 10 NUMERIC (1) 


Grand Total 
Next Month 
Estimated 
Cost (8b) 


The Grand Total 
Contract 
Estimated Cost 
for second 
upcoming month 
or Next Month 
Estimate for cost.   


Submitted with 
CONTRACTO
R data 


Required 
if detailed 
line item 
data is 
provided 
for this 
column 


Required 
if detailed 
line item 
data is 
provided 
for this 
column 


GT_NEXT_MONTH_EST 172 184 13 CURRENCY (2) 


 Grand Total 
Balance of 
Contract for the 
remaining 
estimate to 
complete (CR 
8197) 


   GT_BALANCE_CONTRACT 185 
 


197 13 CURRENCY (2) 


 Grand Total 
Contractor 
Estimate for the 
total estimate to 
complete entire 
scope of contract 
(CR 8197) 


   GT_BALANCE_CONTRACTOR_ESTIMAT
E 


198 210 13 CURRENCY (2) 


 Grand Total 
Contract Value 
based upon 
Contract 
Modifications (CR 
8197) 


   GT_CONTRACT_VALUE 211 223 13 CURRENCY (2) 


 Grand Total 
Unfilled Orders 
Outstanding at 
end of reporting 
period (CR 8197) 


   ST_UNFILLED ORDERS 224 236 13 CURRENCY (2) 
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Example File Format 
Sub-Reporting Category Line Items – Repeating Segment 
 
Field Name Start 


Pos 
End 
Pos 


Length Format Variable 
Repetition 
(?,*,+,n-n) 


Description 


SUB_RECORD_TYPE 1 2 2 CHAR  ‘SM’ for Monthly column 7a Detail; ‘SQ’ for ITD column Detail 
SUB_REP_CAT 3 26 24 CHAR  Reporting Category 
SUB_COST_INCUR_MONTH 27 39 13 CURRENCY 


(2) 
 Prior month incurred costs (Actuals) for given category. 


SUB_HRWYE_INCUR_MONTH 40 49 10 NUMERIC (1)  Prior month incurred hours worked (Actuals) for given category. 
SUB_COST_PLANNED_MONTH 50 62 13 CURRENCY 


(2) 
 Contract Prior Month Planned Dollars Column (7b) reports planned costs for the prior 


month. 
SUB_CUR_COST_INCUR_ITD 63 75 13 CURRENCY 


(2) 
 Contract Cost Dollars Column (7c) which represents Contract Cost Inception to Date. 


SUB_COST_PLANNED_ITD 76 88 13 CURRENCY 
(2) 


 Contract Planned Cost Dollars Column (7d) which represents Planned Contract Cost 
Inception to Date. 


SUB_CUR_MONTH_EC 89 101 13 CURRENCY 
(2) 


 Estimated costs for first upcoming month for given category (8a). 


SUB_HRWYE_CUR_MONTH_EST 102 111 10 NUMERIC (1)  Estimated hours for first upcoming month for given category.  Will only be needed if labor 
hours are required to be submitted electronically per contract (8a). 


SUB_NEXT_MONTH_EC 112 124 13 CURRENCY 
(2) 


 Estimated costs for second upcoming month for given category (8b). 


SUB_BALANCE_CONTRACT 125 137 13 CURRENCY 
(2) 


 Balance of Contract for the remaining estimate to complete (8c). 


SUB_CONTRACTOR_ESTIMATE 138 150 13 CURRENCY 
(2) 


 Contractor Estimate for the total estimate to complete entire scope of contract (9a). 


SUB_CONTRACT_VALUE 151 163 13 CURRENCY 
(2) 


 Contract Value based upon Contract Modifications (9b). 


SUB_UNFILLED_ORDERS 164 176 13 CURRENCY 
(2) 


 Unfilled Orders Outstanding at end of reporting period. 


REPORTING_LEVEL 177 206 30 CHAR  Used by SAP to determine Reporting Category Level (1.1.2.2.1) (CR 8197). 
REPORTING_CAT_INDICATOR 207 207 1 CHAR  Fill in an “X” if record is a Reporting Category.  Otherwise, leave Blank for Sub-Reporting 


Category Line Items and Element of Cost detail records.   


This field is used by SAP to determine if the record is a Reporting Category.  (CR 8197) 
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Example File Format 
533M Agency FILE RECORD LAYOUT (Element of Cost Detail – Repeating Segment (CR8197)) 


Field Name Start 
Pos 


End 
Pos 


Length Format Variable 
Repetition 
(?,*,+,n-n) 


Description 


RECORD_TYPE 1 2 2 CHAR  ‘EM’ for Monthly column 7a Detail; ‘EQ’ for ITD column 
Detail 


EOC_REP_CAT 3 26 24 CHAR  Reporting Category 
EOC _COST_INCUR_MONTH 27 39 13 CURRENCY (2)  Prior month incurred costs (Actuals) for given 


category. 
EOC _HRWYE_INCUR_MONTH 40 49 10 NUMERIC (1)  Prior month incurred hours worked (Actuals) for given 


category. 
EOC _COST_PLANNED_MONTH 50 62 13 CURRENCY (2)  Contract Prior Month Planned Dollars Column (7b) 


reports planned costs for the prior month. 
EOC _CUR_COST_INCUR_ITD 63 75 13 CURRENCY (2)  Contract Cost Dollars Column (7c) which represents 


Contract Cost Inception to Date. 
EOC _COST_PLANNED_ITD 76 88 13 CURRENCY (2)  Contract Planned Cost Dollars Column (7d) which 


represents Planned Contract Cost Inception to Date. 
EOC _CUR_MONTH_EC 89 101 13 CURRENCY (2)  Estimated costs for first upcoming month for given 


category (8a). 
EOC _HRWYE_CUR_MONTH_EST 102 111 10 NUMERIC (1)  Estimated hours for first upcoming month for given 


category.  Will only be needed if labor hours are 
required to be submitted electronically per contract 
(8a). 


EOC _NEXT_MONTH_EC 112 124 13 CURRENCY (2)  Estimated costs for second upcoming month for given 
category (8b). 


EOC _BALANCE_CONTRACT 125 137 13 CURRENCY (2)  Balance of Contract for the remaining estimate to 
complete (8c). 


EOC _CONTRACTOR_ESTIMATE 138 150 13 CURRENCY (2)  Contractor Estimate for the total estimate to complete 
entire scope of contract (9a). 


EOC _CONTRACT_VALUE 151 163 13 CURRENCY (2)  Contract Value based upon Contract Modifications 
(9b). 


EOC _UNFILLED_ORDERS 164 176 13 CURRENCY (2)  Unfilled Orders Outstanding at end of reporting period. 
REPORTING_LEVEL 177 206 30 CHAR  Used by SAP to determine Reporting Category Level 


(1.1.2.2.1) (CR 8197). 
REPORTING_CAT_INDICATOR 207 207 1 CHAR  Fill in an “X” if record is a Reporting Category.  


Otherwise, leave Blank for Sub-Reporting Category 
Line Items and Element of Cost detail records.   


This field is used by SAP to determine if the record is a 
Reporting Category.  (CR 8197) 
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Example File Format 


 
Trailer (provides the number of header & detail records sent from the contractor/vendor/center in order to verify the receipt of complete data after transmission) 
 
 


CCR Extension 
Data Element 


Description Contractor Initial Data 
Mapping 


NF 533M 
Required/Optional 


OTHER CCR 
Required/Optional 


Field Name Start 
Pos 


End 
Pos 


Length Format 


TRAILER:          
Record Type Used by eGate to determine 


record type 
 “TL” for Trailer Required Required RECORD_TYPE 1 2 2 CHAR 


Record Count Count of the number of  
Detail records sent to 
process (Detail Only) 


Trailer field submitted 
with CONTRACTOR 
data 


Required Required RECORD_COUNT 3 9 7 NUMERIC 


 Value of spaces    FILLER 10 207 198 CHAR 
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DATA REQUIREMENT 
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 


A. Item No. 
1.2-6 


B. Line Item Title: 


Annual Phased Contract Operating Plan 


C. Opr. 


EGLS COTR Business Office/Mail 
Code TBD 


D. Type 


3 


E. Inspect/Accept 


6 


F. Freq. 


AN, with updates 


G. Initial Sub. 
Within 60 days of 
contract start date 


H. As Of Date 


See Block J 


J. Remarks: 
 


Annual report is due on/about the eighth month of calendar year.  The product shall be in Microsoft Office compatible format, and the data 
shall also be available in the contractor’s network accessible reporting tool. 
  
 


Totals 


No. Type 


1 A 


1 D 


K. Distribution 


 


EGLS COTR Business Office/ Mail Code: TBD (1A) 


EGLS COTR Business Office/ Mail Code: TBD (1D) 


 
  


DATA REQUIREMENT DESCRIPTION 
1. Title 


Plan, Annual Phased Operating  


2.Number 


1.2-6 


4. Date 
TBD 


3. Use 


This report will be used by the Government to ensure that planned contract effort is consistent with 
requirements and planned level of funding. 5. Organization 


KSC 
7. Interrelationship 


N/A 


6. References 


PWS 1.2.2 


8. Preparation Information 
The Contractor shall develop and manage an annual Contract Operating Plan by government fiscal year on the basis of customer, WBS, and 
element of cost, with monthly execution and variance analysis to ensure total contract costs have been reconciled.  The Government will 
require several views of this data, and may require updates to the plan during the operating year.  The operating plan shall be transmitted by a 
letter, detailing operating plan assumptions, manifest used to develop the plan, and other information considered in developing the plan.  
 
Plan shall include an attachment showing a reconciliation of contract value to the operating plan value, including the detailed 
reconciling items such as negotiated adjustments and undefinitized adjustments.  Contractor format acceptable as coordinated and 
agreed upon by the Government, a sample report is provided. 


 


 


 


 


 


 


 


 


 


 


(continued) 
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ANNUAL, PHASED CONTRACT OPERATING PLAN


By Customer, WBS, and Element of Cost ($K)


Customer:   XX Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
PRIME LABOR DOLLARS
xxxx    S/T Labor - Prime
xxxx    O/T Labor - Prime
Subtotal Prime Labor


PRIME LABOR HOURS
xxxx    S/T Labor - Prime
xxxx    O/T Labor - Prime
Subtotal Prime Hours


PRIME LABOR WYE's
xxxx    S/T Labor - Prime
xxxx    O/T Labor - Prime
Subtotal Prime WYE's


SUB LABOR DOLLARS
xxxx    S/T Labor - Sub
xxxx    O/T Labor - Sub
Subtotal Sub Labor


SUB LABOR HOURS
xxxx    S/T Labor - Sub
xxxx    O/T Labor - Sub
Subtotal Sub Hours


SUB LABOR WYE's
xxxx    S/T Labor - Sub
xxxx    O/T Labor - Sub
Subtotal Sub WYE's


TOTAL CONTRACT WYE's
xxxx    Contract S/T Labor 
xxxx    Contract O/T Labor 
Subtotal Contract WYE's


LABOR SUBTOTAL


NON LABOR DOLLARS
xxxx     Travel/TDY/Misc Exp
xxxx     Subcontracts
xxxx     Training
xxxx     Misc ODC
xxxx     Indirect
xxxx     Lease Vehicle  
xxxx     Operating Leases
xxxx     Depreciation
xxxx     Equipment
xxxx     Mat'ls & Supplies
xxxx     Oth Misc Charges 
Non-Labor Subtotal


Total Direct Cost


xxxx      Overhead
Total Cost
xxxx      G&A
Subtotal Before Fee
xxxx      Fee


Total   xxxx  
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DATA REQUIREMENT 
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 


A. Item No. 
1.2-7 


B. Line Item Title: 


PPBE Flat File 


C. Opr. 


EGLS COTR Business 
Office/Mail Code TBD 


D. Type 


3 


E. Inspect/Accept 


6 


F. Freq. 


AN, with updates 


G. Initial Sub. 


  See Block J 


H. As Of Date 


See Block J 


J. Remarks: 
PPBE forecast flat file is due on/about second month of calendar year.  The Contractor shall submit type “D”, electronic copies that are 
compatible with Microsoft Office software and the data shall also be available in the contractor’s network accessible reporting tool.  
     


 


Totals 


No. Typ
e1 D 


  


K. Distribution 


 


EGLS COTR Business Office/ Mail Code TBD (1D)  


 
  


DATA REQUIREMENT DESCRIPTION 
1. Title 


Report, PPBE Flat File 


2.Number 


1.2-7 


4. Date 
TBD 


3. Use 


This report will be used by the Government to ensure that contracts budget forecast is consistent with 
Agency and Programmatic requirements and planned level of funding. 5. Organization 


KSC 
7. Interrelationship 


N/A 


6. References 


 


8. Preparation Information 
 
 
The Contractor shall develop a multi-year budget forecast by government fiscal year on the basis of customer, WBS, and element of cost, 
with up to a monthly phased plan for execution.  The Government will require several views of this data, and may require updates. The 
PPBE forecast flat file shall be submitted via email, detailing assumptions, manifest used to develop the forecast, and other information 
considered in developing the plan. The data included in the flat file should be consistent with the Contractor’s official PPBE submit. 
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Example PPBE Format 
 
Planning Programming, and Budget Execution Forecast
By Customer, WBS, and Element of Cost ($K)


Customer XX GFY GFY+1 GFY+2 GFY+3 GFY+4 GFY+5 GFY+6 GFY+7 GFY+8 GFY+9 GFY+10 GFY+11


Prime Labor Dollars
XXXX S/T Labor ‐ Prime
XXXX O/T Labor ‐ Prime
Subtotal  Prime Labor


Prime Labor Hours
XXXX S/T Labor ‐ Prime
XXXX O/T Labor ‐ Prime
Subtotal Prime Hours


Prime Labor WYE's
XXXX S/T Labor ‐ Prime
XXXX O/T Labor ‐ Prime
Subtotal Prime WYE's


Sub Labor Dollars
XXXX S/T Labor ‐ Prime
XXXX O/T Labor ‐ Prime
Subtotal  Sub Labor


Sub Labor Hours
XXXX S/T Labor ‐ Prime
XXXX O/T Labor ‐ Prime
Subtotal Sub Hours


Sub Labor WYE's
XXXX S/T Labor ‐ Prime
XXXX O/T Labor ‐ Prime
Subtotal Sub WYE's


Total Contract WYE's
XXXX Contract S/T Labor 
XXXX Contract O/T Labor 
Labor Subtotal


Non Labor Dollars
XXXX Travel/TDY/Misc Exp
XXXX Subcontracts
XXXX Training
XXXX Misc ODC
XXXX Indirect
XXXX Vehicle Leases
XXXX Operating Leases
XXXX Depreciation
XXXX Equipment
XXXX Matl's & Supplies
XXXX Other Misc Charges
Non Labor Subtotal


Total Direct Cost


XXXX Overhead


Total Cost


XXXX G&A


Subtotal Before Fee


XXXX Fee
Total XXXX  
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DATA REQUIREMENT 
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 


A. Item No. 
1.2-8 


B. Line Item Tit le: 


Rate-Volume Variance Analysis Report  
C. Opr .       COTR 
Bus iness  Off ice /Mai l  
Code  TBD 


D. Type 


3 


E. Inspect/Accept 


6 


F. Freq. 


MO 


G. Initial Sub.   
Close of Contractor’s 
Accounting Period + 
15 Working Days


H. As Of Date 


Prior Accounting Period/15 
Working Days 


J. Remarks: 


The Contractor shall submit type “D”, electronic copies that are compatible with Microsoft Excel software. 


Totals 


No. Type 


1 D 


  


K. D is t r ibu t ion  


 


EGLS COTR Business Off ice (1D) 


  


DATA REQUIREMENT DESCRIPTION 
1. Title 


Report, Rate-Volume Variance Analysis  


2.Number 


1.2-8 


4. Date 
TBD 


3. Use 


To analyze variances between the Operating Plan and actual performance. 
5. Organization 


KSC 
7. Interrelationship 


N/A 


6. References 


PWS 1.2.2 


8. Preparation Information 
 


The Contractor shall provide an Analysis of Actual to Planned Costs down to the lowest WBS levels established in PWS to include volume 
and rate analysis including variance analysis for all major customers with costs in the current FY.  Customers with no costs in current report 
period will still have FY cumulative costs indicated on the report.  The Contractor shall partner with the Government on the development of 
variance explanations to ensure common understanding and reporting.  Various explanations will be at the element of cost level.  Sample 
formats attached.  Contractor format acceptable as coordinated and agreed upon by the Government. 


 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


(Continued on next page) 
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RATE-VOLUME VARIANCE ANALYSIS REPORT 


BY WBS BY CUSTOMER BY ELEMENT OF COST


RATE/VOLUME VARIANCE REPORT
Month, Year - Cum Prod Hrs:  x,xxx.x


PLAN PLAN ACTUAL ACTUAL VARIANCE VARIANCE PLAN ACT RATE VOL RATE
WBS & TITLE HOURS AMOUNT HOURS AMOUNT HOURS AMOUNT RATE RATE VAR VAR $ IMPACT
1.0     MANAGEMENT      
TOTAL 
xxxx    S/T Labor - Prime xx xx xx xx xx xx xx xx xx xx xx
xxxx    S/T Labor - Subs xx xx xx xx xx xx xx xx xx xx xx
Total S/T Labor xx xx xx xx xx xx xx xx xx xx xx
xxxx    O/T Labor - Prime xx xx xx xx xx xx xx xx xx xx xx
xxxx    O/T Labor - Subs xx xx xx xx xx xx xx xx xx xx xx
Total O/T Labor xx xx xx xx xx xx xx xx xx xx xx
xxxx    Premium Labor - Prime xx xx xx xx xx xx xx xx
xxxx    Premium Labor - Subs xx xx xx xx xx xx xx xx
Total  Premium Labor xx xx xx xx xx xx xx xx


Total Labor xx xx xx xx
Total FTE's
Overtime %
xxxx     Travel xxx xxx xxx
xxxx     Subcontracts xxx xxx xxx
xxxx     Training xxx xxx xxx
xxxx     Misc ODC xxx xxx xxx
xxxx      Equipment xxx xxx xxx
Total    Non-Labor xxx xxx xxx


Total Direct Cost xxx xxx xxx
xxxx      Overhead xxx xxx xxx
xxxx      G&A xxx xxx xxx
Total     OH & G&A xxx xxx xxx


xxx xxx xxx
Total Cost xxx xxx xxx
xxxx      Fee xxx xxx xxx
Total   xxxx xxx xxx xxx
Overhead % xx.xx% xx.xx% x.xx%
G&A % x.xx% x.xx% x.xx%
Fee % x.xx% x.xx% x.xx%


VARIANCE EXPLANATION:
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DATA REQUIREMENT 
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 


A. Item No. 
1.2-9 


B. Line Item Title: 


Direct and Indirect Rates Report and Review 


C. Opr. 


EGLS COTR Business Office 


D. Type 


3 


E. Inspect/Accept 


6 


F. Freq. 


SA 


G. Initial Sub. 


April 15, 2011 


H. As Of Date 


See Block J 


J. Remarks: 


Reviews shall be conducted no less than semi-annually.  Out-of-cycle reviews may be requested by the Government when an event or other 
circumstances warrant.  Data shall be submitted no later than Oct 15 and Apr 15 each year.  Briefings shall be conducted upon request of the 
Govt.  Contractor planning estimates that deviate from contract value shall be explained in detail.  Submittals and reviews shall cover a 
combination of current and previous FY data to ensure data for each FY is captured in its entirety.  End of year actual costs (Oct 15 data) 
shall be provided as a baseline comparison for estimates in the next fiscal year.  Electronic report submissions shall be in Microsoft Office 
Compatible format.  Reports shall include prime and subcontractor data delivered either together or separately.  Subcontractors may submit 
proprietary reports directly to the Government, only if the proprietary information cannot be released to the Prime contractor.  The Prime 
contractor is responsible and held accountable for Subcontractor reports and their submission by DR due dates. 


Totals 


No. Type 


2 D 


  


K. Distribution 
 
EGLS COTR Business Office/Mail Code TBD 
EGLS CO/Mail Code TBD 


  


DATA REQUIREMENT DESCRIPTION 
1. Title 


Report and Review, Direct and Indirect Rates 


2.Number 
1.2-9 


4. Date 
TBD 


3. Use 


To monitor trends for direct and indirect rate actual cost against contract value to understand variences.  
To asses any cost/budget impacts for current and future contact years. To determine the basis for 
changes and to determine whether rate changes are within or outside the contractor’s control. 


5. Organization 


KSC 
7. Interrelationship 


N/A 


6. References 


PWS 1.2.2 
8. Preparation Information 


 
For each sub-element listed below, the contractor shall identify the basis for any change, assess the estimated cost impact (up or down) by 
contract year, and provide rationale and a risk/cost analysis to justify cost increases that cannot be offset without impact to the Government 
for changes within their control.  Sample formats with content & submission milestones are attached.  Contractor format is acceptable for 
reports and briefing formats, but they shall be coordinated with the Government to ensure products and reviews are agreed upon.  Sub-
elements and data to be reviewed shall include, but not be limited to, the following: 
 
INDIRECT RATES:  (Examples-use actual) 
   Fringe Benefits/Non-Productive Pool Expenses: holiday, other paid absence, personal/sick leave, vacation 
   Fringe Benefits/Payroll Pool Expenses:  FICA SS, FICA medical, state unemployment, federal unemployment, workers compensation. 
   Fringe benefits/Other Expenses:  group insurance, insurance disability, life insurance, pension, company match 401K, tuition 
reimbursement, VEBA Trust. 
      Total fringe benefit expense, total labor base, total fringe application rate. 


 
 
(Continued on next page) 
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8. Preparation Information Continued 


 
DIRECT RATES:  Productive/non-productive hours, regular/overtime/premium hours, and average unloaded wage rate for Prime 
Contractor and for each subcontractor.  Level of staffing by WBS.  Other data to be provided includes the basis for labor rates (e.g. 
CBA, DOL, management action) and escalation factor(s) by labor category or skills code. Each reporting period, the report shall 
contain an itemized list of any wage rate changes since the previous report by labor category or skills code to reflect old and new 
unloaded labor rate with explanation of the basis of change and any impact or offsets to contract value. The Government reserves the 
right to drill down to WBS or labor category level for analysis.  
 
G&A RATE:  Labor & non-labor elements, total G&A, G&A base, G&A rate.  
 
OVERHEAD RATE (excluding Direct Reallocation):  Labor and non-labor elements (e.g. equipment, subcontracts, miscellaneous 
other direct costs, supply/material).  Total overhead value, overhead base, and overhead rate.  
Contractor format acceptable as agreed upon by the Government 
 
 
 
Sample formats attached. 
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Index of Direct and Indirect Rates Reports 


GFY-XX Fringe - Contract Value to Actuals Comparison
GFY-XX Fringe - EAC to Contract Value Comparison
GFY-XX Overhead - Contract Value to Actuals Comparison 
GFY-XX Overhead - EAC to Contract Value Comparison
GFY-XX G&A - Contract Value to Actuals Comparison
GFY-XX G&A - EAC to Contract Value Comparison
Prime and Subcontractor Wage Rate


 
 
 
 


Format a:   GFY-XX Fringe
Contract Value to Actuals Comparison


Final
FYXX


Contract 
Value


Actuals Oct - 
Sept


Delta
Actuals - Contract 


FY'XX Explanation
Pool XX - Non Productive


Holiday XXX XXX XXX
Vacation XXX XXX XXX
Personal/Sick Leave XXX XXX XXX
Sick Leave Accrued XXX XXX XXX
Other Paid Leave XXX XXX XXX
Severance XXX XXX XXX
Reserved XXX XXX XXX


Total Non-Productive Expense XXX XXX XXX


Pool XX - Other
Group Insurance XXX XXX XXX
Insurance Disability XXX XXX XXX
Insurance Life XXX XXX XXX
Pension XXX XXX XXX
Tuition Reimbursement XXX XXX XXX
Fringes - Other XXX XXX XXX
Uniform Allowance XXX XXX XXX


Total Other Fringe Expense XXX XXX XXX


Pool XX - Payroll
FICA SS XXX XXX XXX
FICA Medical XXX XXX XXX
State Unempl XXX XXX XXX
Fed Unemp XXX XXX XXX
Workers Comp XXX XXX XXX
General Liability XXX XXX XXX


Total Payroll Expense XXX XXX XXX


Total Labor Base XXX XXX XXX
Total Expense Pool XXX XXX XXX
Total Fringe Rate XXX XXX XXX  


 







 NNK09275664J Data Requirements Description Appendix J-01-1 


Page 4 of 6 
 
 


 
 


 
 
Format b:   GFY-XX Fringe
EAC to Contract Value Comparison


Contract Value
Actuals


Oct - Mar
ETC


Apr - Sep EAC


EAC - 
Contract 


Value Explanation
Pool XX - Non Productive


Holiday xxx xxx xxx xxx xxx
Vacation xxx xxx xxx xxx xxx
Personal/Sick Leave xxx xxx xxx xxx xxx
Sick Leave Accrued xxx xxx xxx xxx xxx
Other Paid Leave xxx xxx xxx xxx xxx
Severance xxx xxx xxx xxx xxx
Reserved xxx xxx xxx xxx xxx


Total Non-Productive Expense xxx xxx xxx xxx xxx


Pool XX - Other
Group Insurance xxx xxx xxx xxx xxx
Insurance Disability xxx xxx xxx xxx xxx
Insurance Life xxx xxx xxx xxx xxx
Pension xxx xxx xxx xxx xxx
Tuition Reimbursement xxx xxx xxx xxx xxx
Fringes - Other xxx xxx xxx xxx xxx
Uniform Allowance xxx xxx xxx xxx xxx


Total Other Fringe Expense xxx xxx xxx xxx xxx


Pool XX - Payroll
FICA SS xxx xxx xxx xxx xxx
FICA Medical xxx xxx xxx xxx xxx
State Unempl xxx xxx xxx xxx xxx
Fed Unemp xxx xxx xxx xxx xxx
Workers Comp xxx xxx xxx xxx xxx
General Liability xxx xxx xxx xxx xxx


Total Payroll Expense xxx xxx xxx xxx xxx


Total Labor Base xxx xxx xxx xxx xxx
Total Expense Pool xxx xxx xxx xxx xxx
Total Fringe Rate xxx xxx xxx xxx xxx  
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Format d:   GFY-XX Overhead
Indirect Rate Review
EAC to Contract Value Comparison


Element


Updated
Contract 


Value
Actuals


Oct - Mar
ETC


Apr - Sep EAC 
Delta


EAC-Contract Value Explanation


Labor Total xxx xxx xxx xxx xxx


Non Labor
Equipment xxx xxx xxx xxx xxx
Misc ODC xxx xxx xxx xxx xxx
Supply / Material xxx xxx xxx xxx xxx
Other Non Labor xxx xxx xxx xxx xxx
Non Labor Subtotal xxx xxx xxx xxx xxx


Total Overhead xxx xxx xxx xxx xxx
Overhead Base xxx xxx xxx xxx xxx
Rate xxx xxx xxx xxx xxx


 
 
 
 
 


Format e:   GFY-XX G&A
Indirect Rate Review
Contract Value to Actuals Comparison


Contract Value Actuals Oct - Sept


Delta           
Actuals-Contract 


Value Explanation


Total G&A Expense XX XX XX


Base XX XX XX


G&A % % % %  
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Format f:   GFY-XX GFY-XX G&A
Indirect Rate Review
EAC to Contract Value Comparison


Contract 
Value EAC 


Delta
EAC - Contract 


Value Explanation


Total G&A Expense XX XX XX


Base XX XX XX


G&A % % % %


 
 
 
 
Format g:   Prime and Subcontractor Wage Rate Analysis
As of (date)


(date) (date)


Company Hdct Unburdened Burdened Hdct Unburdened Burdened Hdct Unburdened Burdened Comments


XX XX $ XX.XX $ XX.XX XX $ XX.XX $ XX.XX XX $ XX.XX $ XX.XX


XX XX $ XX.XX $ XX.XX XX $ XX.XX $ XX.XX XX $ XX.XX $ XX.XX


XX XX $ XX.XX $ XX.XX XX $ XX.XX $ XX.XX XX $ XX.XX $ XX.XX


XX XX $ XX.XX $ XX.XX XX $ XX.XX $ XX.XX XX $ XX.XX $ XX.XX


XX XX $ XX.XX $ XX.XX XX $ XX.XX $ XX.XX XX $ XX.XX $ XX.XX


XX XX $ XX.XX $ XX.XX XX $ XX.XX $ XX.XX XX $ XX.XX $ XX.XX


XX XX $ XX.XX $ XX.XX XX $ XX.XX $ XX.XX XX $ XX.XX $ XX.XX


XX XX $ XX.XX $ XX.XX XX $ XX.XX $ XX.XX XX $ XX.XX $ XX.XX


XX XX $ XX.XX $ XX.XX XX $ XX.XX $ XX.XX XX $ XX.XX $ XX.XX


Total 0 0 0


Prior Period Current Period Delta
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DATA REQUIREMENT 
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 


A. Item No. 
1.3-1 


B. Line Item Title: 


Security Management Plan 


C. Opr. 


TBD 


D. Type 


2 


E. Inspect/Accept 


3 


F. Freq. 


AD 


G. Initial Sub. 
Within 30 days of 
contract start 


H. As Of Date 


See Block J. 


J. Remarks: 
 
The Contractor shall subsequently submit or provide updates upon request of KSC security organization.  The Contractor shall submit type 
“D”, electronic copies that are compatible with Microsoft Office software. 


Totals 


No. Type 


2 D 


  


K. Distribution 
 
TA (1D) 
EGLS COTR/Mail Code: TBD (1D) 


  


DATA REQUIREMENT DESCRIPTION 
1. Title 


Plan, Security Management 


2.Number 


1.3-1 


4. Date 
TBD 


3. Use 


To document the Contractor’s approach to implementing NASA KSC Security Policy and Directives.  
5. Organization 


KSC 
7. Interrelationship 


N/A 


6. References 


See Block 8. 


8. Preparation Information 
 
The Security Management Plan shall include sufficient information so as to address the Contractor’s approach to implementing security.  
Additionally, other security initiatives and innovative operating approaches or procedures shall be included.  The basic plan shall be 
unclassified.  Any KSC referenced documents that would be included in the Security Management Plan whose inclusion would be classified 
should be addressed as a separate appendix appropriately classified.  Changes shall be incorporated as required by change page or complete 
reissue.  Contractor format is acceptable. 
 
The Security Management Plan shall comply with the following documents: 


NPD 1600.2 (NASA Security Policy) 
NPR 1600.1 (NASA Security Program Procedural Requirements) 
NPR 1371.2 (Procedural Requirements for Processing Requests for Access to NASA Installations or Facilities by Foreign 


National and U.S. Citizens who are Representatives of Foreign Entities)  
NPD 1660.1 (NASA Counterintelligence (CI) Policy)  
NPR 1660.1 (Counterintelligence/Counterterrorism (CT) Procedural Requirements) 
DoD 5220.22 (National Industrial Security Program) 
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DATA REQUIREMENT 
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 


A. Item No. 
1.3-2 


B. Line Item Title: 


Export Control Plan 


C. Opr. 


TBD 


D. Type 


2 


E. Inspect/Accept 


3 


F. Freq. 


AN 


G. Initial Sub. 
Within 30 days of 


contract start 


H. As Of Date 


365/30 


J. Remarks: 
The Export Control Plan requires approval of the Center Export Administrator (CEA). The Plan shall be submitted within 30 days after 
contract start in draft form and revised to provide a final plan for approval within 120 days after contract start date. The plan shall be 
reviewed at least annually thereafter and updated as required. 


 
The Contractor shall submit type “D”, electronic copies that are compatible with Microsoft Office software. 


Totals 


No. Type 


2 D 
  


K. Distribution 
 
EGLS COTR/Mail Code: TBD (1D) 
Center Export Administrator/Mail Code: TA (1D) 


  


DATA REQUIREMENT DESCRIPTION 
1. Title 


Plan, Export Control 


2.Number 


1.3-2 


4. Date 
TBD 


3. Use 


To document the Contractor’s approach for export control. 
5. Organization 


KSC 
7. Interrelationship 


N/A 


6. References 


PWS 1.3 .2, NPR 2190.1 


8. Preparation Information 
 
The Contractor shall prepare and submit an Export Control Plan to describe the Contractor’s planned approach for accomplishing contract 
functions while strictly adhering to export laws, regulations, and directives. The plan shall describe all export control activities related to the 
performance of contract requirements in accordance with NPR 2190.1 (NASA Export Control Program).   Contractor format is acceptable. 
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DATA REQUIREMENT 
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 


A. Item No. 
1.4-1 


B. Line Item Title: 


Environmental Management Plan  


C. Opr. 


TA-C3 


D. Type 


3 


E. Inspect/Accept 


6 


F. Freq. 


AN 


G. Initial Sub. 


Within 90 days of 
contract start 


H. As Of Date 


TBD 


J. Remarks: 


The Contractor shall submit type “D”, electronic copies that are compatible with Microsoft Office software or Adobe (*.pdf).  The 
Contractor shall also publish this DR electronically on the Contractor’s Operations Management System in a government-accessible 
location and format. 


Totals 


No. Type 


2 D 


    


K. Distribution 
 
TA-C (1D) 
TA-C3 (1D) 


  


DATA REQUIREMENT DESCRIPTION 
1. Title 


Plan, Environmental Management 


2.Number 
1.4-1 


4. Date 
TBD 


3. Use 


To ensure the contract is conducted in compliance with all environmental policies, instructions, 
regulations and Executive Orders. To verify the Contractor intends to be proactive and innovative in 
their environmental practices. 


5. Organization 


KSC 


7. Interrelationship 


N/A 


6. References 


KNPR 8500.1 


8. Preparation Information 
 
The Environmental Management Plan shall describe tasks and activities for Environmental Management for the EGLS contract.  The Plan 
shall describe the organizational structure and management hierarchy of the EGLS contract Environmental Office and the interfaces 
established throughout the EGLS contract to ensure communication flow of environmental requirements, policies and procedures.  The Plan 
shall describe the Contractor’s internal surveillance plan established to ensure environmental compliance for the EGLS contract. The Plan 
shall describe the mechanism established to ensure EGLS management recognition of and response to environmental issues and compliance 
problems. 
 
The Environmental Management Plan shall comply with the following document: 
 


KNPR 8500.1  KSC Enviormmental Requiremments 
 
 
Contractor format is acceptable. 
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DATA REQUIREMENT 
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 


A. Item No. 
2.1-1 


B. Line Item Title: 


Safety and Health Plan  
C. Opr. 


SA 


D. Type 


1 


E. Inspect/Accept 


2 


F. Freq. 


AR 


G. Initial Sub. 


Within 90 days of 
Contract start 


H. As Of Date 


See Block J 


J. Remarks: 


Submit final Safety and Health Plan for Government approval within 90 days of contract start date.  The Contractor shall review the Plan at 
least annually and shall revise the Plan as required (See Block 8).  The Contractor shall submit type “D”, electronic copies that are 
compatible with Microsoft Office software or Adobe (*.pdf).  The Contractor shall also publish this DR electronically on the Contractor’s 
Operations Management System in a government-accessible location and format. 


Totals 


No. Type 


2 D 
  


K. Distribution 
 
EGLS CO/ Mail Code: OP (1D) 
SA (1D) 


DATA REQUIREMENT DESCRIPTION 
1. Title 


Plan, Safety and Health 


2.Number 


2.1-1 
4. Date 
TBD 


3. Use 
To ensure the contract is conducted in a safe manner and complies with all Safety and Health 
directives, instructions, policies, and regulations as listed in this contract.  To verify the Contractor 
intends to be proactive in safety and health practices.  To assure employees have a safe work 
environment and conditions throughout the performance of this contract. 


5. Organization 


KSC 


7. Interrelationship 
N/A 


6. References 
PWS 2.1, See Block 8. 


8. Preparation Information 
The Safety and Health Plan shall describe tasks and activities of the safety and health management at each site where the Contractor is 
operational to assure identification, evaluation, elimination and control of safety and health concerns.  The plan shall include the 
following: 


a. All Safety and Health Plan elements specified in NFS 1852.223-73, Safety and Health Plan, NPR 8715.3 (NASA Safety 
Manual) Appendix E and KNPR 8715.3 (KSC Safety Practices Procedural Requirements).    


b. Organizational charts(s) illustrating the functional relationships and lines of communication between the Safety and Health 
organization and other organizational elements, including all subcontracts. 


c. Descriptions of the safety and health management functions within the organization including the process through which management 
decisions will be made, notification to the local NASA Safety and Health organization of hazards, mishaps, corrective actions, and 
deviations to NASA Safety and Health requirements. 


d. Description of the responsibility, authority, and accountability of safety and health personnel, other contractor organizational 
elements and personnel, subcontractor safety and health personnel ,and other subcontractor organizational elements and personnel.  
Include the organizational unit responsible for the execution of safety and health tasks and the position with the authority to resolve 
all identified safety and health issues. 


e. Description of the management controls that will be used to ensure compliance with safety and health regulations. 
f. Description of the safety program measurement system, including measurements, safety metrics, and trend analysis methods.  The 


performance measurement system shall describe responsibility for identifying and implementing remedial action, recurrence control, 
and corrective actions that are necessary to improve performance as indicated by the performance measurement system.   


g. A mishap contingency action plan that describes how support and services will continue in the event of a mishap.  
h. Cross-reference of safety program requirements (e.g., Federal, NASA, State and local) and contractor procedures to avoid duplication 


of effort. 
i. Description of the safety analysis methodologies used to identify workplace and FSEU hazards and how developed mitigation will be 


implemented throughout the Contractor’s organizations for NASA programs and projects. 
j. Drug and Alcohol-Free Workplace Policy and Plan that complies with NFS 1852.223-74, Drug and Alcohol Free Workforce (Mar 


1996) (Deviation). 
 


The Contractor shall review the Plan at least annually and shall revise the Plan as required and when major organizational changes 
occur in the lines of communication between the Safety and Health organization and other organizational elements or when 
procedures or processes have changed that affect organizational responsibility, authority, and accountability.  The Contractor shall 
submit the revised Plan to NASA for approval within 30 days of the revision.   
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DATA REQUIREMENT (Continuation Sheet) 
8. Preparation Information 
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DATA REQUIREMENT 
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 


A. Item No. 


2.1-2 
B. Line Item Title: 


Safety Statistics Record  
C. Opr. 


SA 


D. Type 


3 


E. Inspect/Accept 


6 


F. Freq. 


MO 


G. Initial Sub. 


Within 45 days of 
Contract start 


H. As Of Date 


30/15 


J. Remarks: 
 
The Contractor shall submit type “D”, electronic copies that are compatible with Microsoft Office software or Adobe (*.pdf). 


 


Totals 


No. Type 


1 D 


  


K. Distribution 
 
SA-E (1D) 


 


  


DATA REQUIREMENT DESCRIPTION 
1. Title 


Record, Safety Statistics 


2.Number 
2.1-2 


4. Date 
TBD 


3. Use 


The Safety Statistics Record provides information on mishaps and close calls affecting the contractor’s 
Safety and Health performance. 5. Organization 


KSC 


7. Interrelationship 
N/A 


6. References 
KNPR 8715.3 


8. Preparation Information 
   
The Safety Statistics Record shall comply with KNPR 8715.3 (KSC Safety Practices Procedural Requirements) and shall be submitted on 
KSC Form 6-22.  


 
    
    
 


 
KSC FORM 16-246 NS (REV. 02/04) PREVIOUS EDITIONS MAY BE USED 








 NNK09275664J Data Requirements Description Appendix J-01-1 


Page 1 of 1 


DATA REQUIREMENT 
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 


A. Item No. 
2.1-3 


B. Line Item Title: 


VPP Application  


C. Opr. 


SA-E 


D. Type 


1 


E. Inspect/Accept 


2 


F. Freq. 


OT 


G. Initial 
Sub. 


Within 24 months 
of contract start


H. As Of Date 


TBD 


J. Remarks: 


The Contractor shall submit type “D”, electronic copies that are compatible with Microsoft Office software or Adobe (*.pdf).  The 
Contractor shall also publish this DR electronically on the Contractor’s Operations Management System in a government-accessible 
location and format. 


Totals 


No. Type 


1 D 


  


K. Distribution 


SA-E (1D) 


  


DATA REQUIREMENT DESCRIPTION 
1. Title 


Application, VPP 


2.Number 
2.1-3 


4. Date 
TBD 


3. Use 
To verify the Contractor’s implementation and compliance to recognized safety and health 
standards. To ensure effective contractor management of safety and health programs, 
implementation of safety and health requirements into all elements of the contact including 
major subcontractors, and compliance to safety and health requirements.  To ensure the contractor 
including major subcontractors are meeting and maintaining VPP requirements.


5. Organization 


KSC 


7. Interrelationship 


N/A 


6. References 
PWS 2.1.4.1, 29CFR1910 and 
OSHA TED 8.4 


8. Preparation Information 
 
The Contractor shall prepare the VPP Application in accordance with OSHA TED 8.4, Voluntary 
Protection Programs (VPP): Policies and Procedures Manual. 
 
The Contractor shall demonstrate to NASA compliance to VPP certification requirements throughout all organizations of the contract  
including  major subcontractors and that all personnel are: 


 
• Involved in the effort to maintain rigorous, detailed attention to safety and health. 
• Demonstrating continuous improvement in the operation of the safety and health management systems. 
• Establishing, documenting, and communicating to all persons within this contact, clear safety and health goals that are attainable 


and measurable, objectives that are relevant to workplace hazards, the prevention of workplace injury and illness, and policies and 
procedures that indicate how to accomplish the objectives and meet the goals. 


• Maintaining a written safety and health management system that documents the elements and sub-elements, procedures for 
implementing the elements, and other safety and health programs including those required by OSHA standards. 


• Providing and directing adequate resources to those responsible for safety and health, so they are able to carry out their 
responsibilities. 


• Involving employees in the safety and health management system in addition to their right to report a hazard, including, 
participation in audits, accident/incident investigations, self inspections, suggestion programs, planning, training, job hazard 
analyses, and appropriate safety and health committees and teams. 


• Implementing a hazard identification and analysis system to systematically identify basic and unforeseen safety and health 
hazards, evaluate their risks, and prioritize and recommend methods to eliminate or control. 
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Page 1 of 2 


DATA REQUIREMENT 
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 


A. Item No. 
2.2-1 


B. Line Item Title: 


Quality Plan  
C. Opr. 


SA 


D. Type 


1 


E. Inspect/Accept 


2 


F. Freq. 


AR 


G. Initial Sub. 


Within 90 days of 
Contract Start 


H. As Of Date 


Contract Start 


J. Remarks: 


The Contractor shall review the Plan at least annually and shall revise the Plan as required (See Block 8).  The Contractor shall submit type 
“D”, electronic copies that are compatible with Microsoft Office software or Adobe (*.pdf).  The Contractor shall also publish this DR 
electronically on the Contractor’s Operations Management System in a government-accessible location and format. 


Totals 


No. Type 


3 D 


  


K. Distribution 
 
EGLS CO/ Mail Code: OP (1D) 
SA-B (1D) 
SA-C (1D) 


  


DATA REQUIREMENT DESCRIPTION 
1. Title 


Plan, Quality 


2.Number 
2.2-1 


4. Date 
TBD 


3. Use 


To ensure that quality requirements are implemented and satisfied throughout all phases of 
contract performance including NASA programs and projects. 5. Organization 


KSC 
7. Interrelationship 
N/A 


6. References 
See Block 8. 


8. Preparation Information 
The Quality Plan shall describe the implementation of quality policies and processes that will ensure compliance with the requirements 
listed in items j and k on the next page and shall include: 


a) Organizational charts which illustrate the functional relationships and lines of communication between the organizations 
executing the quality requirements, CEO, and other organizational elements. 


b) Descriptions of the quality management functions within the organization including the process through which management 
decisions will be made. 


c) Description of the responsibility, authority, and accountability of quality personnel. 
d) Description of the boards, panels and committees serving the Quality organization. 
e) Description of inspection, surveillance, and audit methodologies, quality metrics and/or leading indicators used to assess quality 


of processes and products and measure effectiveness of the Quality Program throughout the Contractor organizations.  
f) Describe the flow down of requirements to Contractor Quality Management System documents and organizational elements, 


including verification methods to ensure requirements have been met. 
g) Description of continuous improvement methodology and implementation. 
h) Description of the certification and qualification training approach, including listing all processes, tasks and positions that require 


certification or qualification and the requirements for achieving that certification or qualification.  The certification and 
qualification training requirements shall include the type of training offered, employee requirements for completing training, 
including on-the-job training, and the frequency of training.  


i) Identify the Quality Planning Requirements to ensure quality inspection requirements are implemented and satisfied throughout 
all phases of work and in accordance with NASA program and project quality requirements.  The selection of inspection 
points will be dependent upon the criticality of characteristics or assessments of risk. 


 
(Continued on next page) 
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DATA REQUIREMENT (Continuation Sheet) 
8. Preparation Information 
 
j) The Quality Plan shall comply with the following documents: 


SAE AS 9100, Quality Management Systems - Aerospace - Requirements 
NPR 8735.1, (Procedures for Exchanging Parts, Materials, and Safety Problem Data Utilizing Government Industry Data 


Exchange Program and NASA Advisories 
KNPR 8720.2, KSC Reliability and Maintainability Procedural Requirements 
KNPR 8700.2, KSC Ground Systems Safety and Reliability Analyses 
KNPR 8730.2, KSC Quality Assurance Procedural Requirements 
KNPR 8730.1, KSC Metrology and Calibration Procedural Requirements 
KNPR 8750.1, KSC Software Assurance Requirements 
SSP 41173, Space Station quality Assurance Requirements as specified above 
SSP 30223, International Space Station Problem Reporting and Corrective Action (PRACA) System Requirements 
SSP 30524,Problem Reporting and Corrective Action Data System Requirements 
SSP 30695, ISS Program Acceptance Data Package Requirements Specification 
CxP 70146, CxP Acceptance Data Package (ADP) Requirements  
CxP 72330, Ground Operations Project Nonconformance/Problem Reporting, Analysis, and Corrective Action (PRACA) 


Implementation Requirements Document  
 


k) The Quality Plan shall comply with the following sections of SSP 41173 (Space Station Quality Assurance Requirements) for 
systems, processes or products in support of the ISSP. 


 
Table 1. Applicable Requirements from SSP 41173 (Space Station Quality Assurance Requirements) 
for ISSP processes and products. 


Procurement Fabrication  
Control 


Test 
Controls 


Nonconforming 
Articles and 
Materials 


Stamp 
Controls 


Control of 
NASA and 
International 
Partner Property 


3.4.2.3 3.5.1 3.6.2 3.7.4.1 3.9.9 3.12.1 
3.4.2.4  3.6.2.3 3.7.5.1  3.12.1.1 
3.4.4  3.6.2.7 3.7.5.2  3.12.1.2 
  3.6.2.8 3.7.5.2.4  3.12.1.3 
  3.6.2.9   3.12.1.4 
  3.6.2.10   3.12.1.5 
  3.6.2.11   3.12.2 
  3.6.2.16    
  3.6.3.2    


 
 


The Contractor shall revise the Quality Plan as required and when major organizational changes occur that change the organization 
executing the quality requirements, change the quality management functions including the process through which management 
decisions will be made, or change the organizational responsibility, authority, and accountability.   The Contractor shall submit the 
revised Plan for government approval within 30 days of the revision. 
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DATA REQUIREMENT 
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 


A. Item No. 
2.2-2 


B. Line Item Tit le: 


Process Control Reports  
C. Opr .  


SA 


D. Type 


3 


E. Inspect/Accept 


6 


F. Freq. 


MO 


G. Initial Sub. 


Within 30 days of 
contract start 


H. As Of Date 


30/10 


J. Remarks: 


The Contractor shall submit type “D”, electronic copies that are compatible with Microsoft Office software or Adobe (*.pdf).  The 
Contractor shall also publish this DR electronically on the Contractor’s Operations Management System in a government-accessible location 
and format. 


Totals 


No. Type 


2 D 


    


K. D is t r ibu t ion  
 
SA-B (1D) 
SA-C (1D) 


 
  


DATA REQUIREMENT DESCRIPTION 
1. Title 


Reports, Process Control 


2.Number 
2.2-2 


4. Date 
TBD 


3. Use 


To evaluate the Contractor’s process and quality control performance. 
5. Organization 


KSC 


7. Interrelationship 


N/A 


6. References 


 PWS 2.2.1 and See Block 8 
8. Preparation Information 


 
The Process Control Reports shall provide information on the Contractor’s processes for monitoring, controlling and improving product and 
service quality. The Process Control Reports shall contain the following information: 
 


• Number of first time occurrences 
• Number of problem reports affecting hardware or software configuration 
• Number of problems due to workmanship errors 
• Number of problems reports elevated to higher level boards 
• Number of waivers/variances/deviations/exceptions to requirements 
• Total number of problem reports by month by status 


  
The Process Control Reports shall comply with the following documents: 


 
CxP 72330 Ground Operations Project Nonconformance/Problem Reporting, Analysis, and Corrective Action (PRACA) 


Implementation Requirements Document  
SSP 30223 International Space Station Problem Reporting and Corrective Action (PRACA) System requirements 
SSP 30524 Problem Reporting and Corrective Action Data Systems Requirements 
 


Contractor format is acceptable. 


 
KSC FORM 16-246 NS (REV. 02/04) PREVIOUS EDITIONS MAY BE USED 








 NNK09275664J Data Requirements Description Appendix J-01-1 


Page 1 of 1 


DATA REQUIREMENT 
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 


A. Item No. 
2.2-3 


B. Line Item Title: 


Inspection Requirements Plan 


C. Opr. 


SA 


D. Type 


1 


E. Inspect/Accept 


2 


F. Freq. 


AR 


G. Initial Sub. 


Within 90 days of 
contract start 


H. As Of Date 


TBD 


J. Remarks: 


The Contractor shall submit type “D”, electronic copies that are compatible with Microsoft Office software or Adobe (*.pdf).  The 
Contractor shall also publish this DR electronically on the Contractor’s Operations Management System in a government-accessible location 
and format. 


Totals 


No. Type 


2 D 


    


K. Distribution 
 
 SA-B (1D) 


SA-C (1D) 


  


DATA REQUIREMENT DESCRIPTION 
1. Title 


Plan, Inspection Requirements 


2.Number 
2.2-3 


4. Date 
TBD 


3. Use 


To document the methodology and implementation plan to assure products and processes meet 
requirements. 5. Organization 


KSC 


7. Interrelationship 


N/A 


6. References 


PWS 2.2.2 


8. Preparation Information 
 
The Inspection Plan shall include the following: 


• Methodology for where Contractor will utilize inspections of hardware, software, and processes.  The Contractor’s methodology 
shall include the criteria for choosing inspection.  Where Program requirements drive differences from overall methodology these 
exceptions will be documented and rationale provided.  Examples of criteria that may be utilized are: applicable verification testing, 
part criticality, functional criticality, potential for foreign object debris and damage, receiving and delivery.   


• Documentated  process for adding, deleting or modifying inspection requirements and to assure inspection requirements are 
maintained in a timely manner.  


• Specific implementation of program requirements.  Program-specific requirements may be documented in the plan, in separate 
documents or in an electronic spreadsheet or database accessible to the government.  The Inspection Plan shall provide the 
requirements or a link to the requirements.  The contractor shall provide to the government an electronic copy of the requirements 
at the end of the contract. 


• Rationale for each program specific inspection requirement.  The Inspection Plan shall provide the rationale or a link to the 
rationale.  The rationale must be documented in a government accessible record that is maintained by the contractor.  The 
contractor shall provide to the government an electronic copy of the record at the end of the contract. 


 
  The plan shall be maintained and updated as required to keep inspection requirements current and accurate. 
 
Contractor format is acceptable. 
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DATA REQUIREMENT 
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 


A. Item No. 
3.0-1 


B. Line Item Title: 


IT Plan 


C. Opr. 


TBD 


D. Type 


2 


E. Inspect/Accept 


3 


F. Freq. 


AN 


G. Initial Sub. 
Within 3 months of 


contract start 


H. As Of Date 


365/30 


J. Remarks: 
 
The Plan shall be submitted annually and updated as required. The government will review the IT Plan within 30 days.  The Contractor 
shall submit type “D”, electronic copies that are compatible with Microsoft Office software.  
 


Totals 


No. Type 


2 D 


  


K. Distribution 
 
IT (1D) 
EGLS COTR/Mail Code: TBD (1D) 


  


DATA REQUIREMENT DESCRIPTION 
1. Title 


Plan, IT 


2.Number 


3.0-1 


4. Date 
TBD 


3. Use 


To coordinate Information Technology (IT) planning and obtain government approval of Contractor’s 
annual plan projecting 5 years ahead for IT.   5. Organization 


KSC 
7. Interrelationship 
IT System Security Plans developed in DR 3.3-1 shall also be described in this DR. 


6. References 


See Block 8. 


8. Preparation Information 
The IT Plan shall cover all forms of IT including infrastructure and Highly Specialized IT. The Contractor shall define the IT systems 
in text and sketches and provide a complete inventory of all IT hardware and software.  In addition, the data rights to the software 
shall be defined along with a listing of IT System Security Plans that cover each item.  
 
The Contractor shall provide a summary of the plans for IT system changes during the next 5 years. The Contractor shall discuss 
obsolescence planning and include a technical refresh plan to address obsolescence issues associated with all IT items sustained by 
the Contractor under this contract. 
 
The Contractor shall describe the support of Government interfaces and Government access to all applications and data. Contractor 
format is acceptable. 
 
The IT Plan shall comply with the following documents: 


NPD 2800.1 (Managing Information Technology) 
NPR 7150.2 (NASA Software Engineering Requirements) 
NPR 7120.7 (NASA Information Technology and Institutional Infrastructure Program and Project Management Requirements) 
CxP 72150 (Ground Operations Project Ground Systems Software Management Policies and Plan) 
GOP 408002 (Operations Management System Requirements Document) 
NPD 2810.1 (Security of Information Technology) 
NPR 2810.1 (Security of Information Technology) 
CxP 72171 (GOP IT Security Management Plan) 
CxP 70170 (Constellation Program Information Technology Security Requirements) 
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DATA REQUIREMENT 
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 


A. Item No. 
3.2-1 


B. Line Item Title: 


IT System Security Plans 


C. Opr. 


TBD 


D. Type 


1 


E. Inspect/Accept 


3 


F. Freq. 


AR 


G. Initial Sub. 


See Block J. 


H. As Of Date 


See Block J. 


J. Remarks: 
The Contractor shall submit type “D”, electronic format. All IT System Security Plan (ITSSP) documentation shall be submitted into the 
NASA Certification & Accreditation Documentation Repository in native format. Existing IT System Security Plans shall be updated and 
submitted within 30 days of Contract Award. New systems shall incorporate information technology system security requirements at all 
phases of the system development life cycle (SDLC) in accordance with NPR 2810.1. 


Totals 


No. Type 


2 D 


  


K. Distribution 


IT-B (1D) 
EGLS COTR/Mail Code: TBD (COTR) (1D) 


  


DATA REQUIREMENT DESCRIPTION 
1. Title 


Plans, IT System Security 


2.Number 


3.2-1 


4. Date 
TBD 


3. Use 
 


To allow the government to monitor IT Security compliance and ensure that the Contractor protects the 
confidentiality, integrity, and availability of NASA Electronic Information and IT resources. 


5. Organization 


KSC 
7. Interrelationship 


IT System Security Plans developed in this DR shall also be listed in DR 3.0-1. 


6. References 


PWS 3.2, See Block 8. 


8. Preparation Information 
The Contractor shall establish, maintain, and implement an IT System Security Plan (ITSSP) for all IT systems provided or operated in 
performance of this contract.  NPR 2810.1 and ITS-SOP-0016 (IT Security Plan Template, Requirements, Guidance and Examples) define 
the format and details required in the Plan.  
 
The IT System Security Plan shall comply with the following documents: 


NPR 2810.1 (Security of Information Technology) 
ITS-SOP-0016 (IT Security Plan Template, Requirements, Guidance and Examples) 
ITS-SOP-0030 (IT System Certification & Accreditation Process for FIPS 199 Moderate and High Systems) 
ITS-SOP-0031 (IT System Certification & Accreditation Process for FIPS 199 Low Systems) 
ITS-SOP-0033 (External System Identification and IT Security Requirements) 
Federal Information Processing Standards (FIPS) 199 (Standards for Security Categorization of Federal Information and Information 
Systems) 
FIPS 200 (Minimum Security Requirements for Federal Information and Information Systems) 


 
References 


National Institute of Standards and Technology (NIST) Special Publication (SP) 800-18 (Guide for Developing Security Plans) 
NIST SP 800-37 (Guide for the Security Authorization of Federal Information Systems) 
NIST SP 800-53 (Recommended Security Controls for Federal Information Systems) 
NIST SP 800-60 (Guide for Mapping Types of Information and Information Systems to Security Categories) 
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DATA REQUIREMENT 
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 


A. Item No. 
3.3-1 


B. Line Item Title: 


Records Management Plan 


C. Opr. 


TBD 


D. Type 


2 


E. Inspect/Accept 


4 


F. Freq. 


AN 


G. Initial Sub. 
Within 90 days of 
contract start 


H. As Of Date 


365/30 


J. Remarks: 


The Contractor shall submit type “D”, electronic copies that are compatible with Microsoft Office software. 


Totals 


No. Type 


2 D 


  


K. Distribution 
 
Center Records Manager/Mail Code: IT (1D) 
EGLS COTR/Mail Code: TBD (1D) 


DATA REQUIREMENT DESCRIPTION 
1. Title 


Plan, Records Management 


2.Number 


3.3-1 


4. Date 
TBD 


3. Use 


To document, maintain and manage Federal Records. 
5. Organization 
KSC 


7. Interrelationship 


N/A 


6. References 


PWS 3.3, See Block 8. 
8. Preparation Information 
The Records Management Plan shall accurately and completely identify how the Agency’s records will be maintained, preserved, 
protected and dispositioned in accordance with policies and procedures. The Records Management Plan shall include an annual 
“Summary of Record Holdings and Transfers” along with plans for disposition of these records at the end of the contract.  
 
Contractor format is acceptable and shall include: 


 
a. AFS#                                           Agency Filing Scheme number can be found in NPR 1441.1 
b. Item #                                          In accordance with NPR 1441.1 
c. Record Title                                A description of what the record is and its function 
d. Office of Record                         Office responsible for retiring the record at end of lifecycle 
e. Location                                      Physical location of records 
f. Retention/Disposition                 The period of time the record will be kept and how it is treated at the end of its active cycle 
g. Perm vs. Temp                            Designation of permanent status or temporary status of records including marking records 


                                                    that are ITAR controlled sensitive 
h. Vital Status                                  Records identified as necessary for continuing operations immediately following an  


                                                    emergency 
i. Volume                                        Volume of records 


 
The Records Management Plan shall comply with the following documents: 
 


44 U.S.C. Chapters 29, 31, 33 
44 U.S.C. 3501 et seq. (Paperwork Reduction Act) 
36 CFR Parts 1220-1238 
5 U.S.C. 552 (The Freedom of Information Act) 
5 U.S.C. 552a (The Privacy Act of 1974) 
Homeland Security Presidential Directive/HSPD-12 
OMB Circular A-130 (Management of Federal Information Resources) 
OMB Circular A-123 (Internal Control Systems)  
Executive Order 12656 (Assignment of Emergency Preparedness Responsibilities) Sections 201, 202, 1901, and 2001 
CxP 72145 (Ground Operations Project Data Management Plan) 
CxP 70073-02 (CxP Management Systems Requirements, Volume 2:  Data Management Requirements) 
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NPD 1440.6 (NASA Records Management) 
NPD 2190.1 (NASA Export Control Program) 
NPR 1441.1 (NASA Records Retention Schedule) 
KNPD 1441.1 (KSC Records Management and Vital Records Program) 
KDP-KSC-P-1881 (NASA Business Records Management) 
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DATA REQUIREMENT 
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 


A. Item No. 
4.3-1 


B. Line Item Title: 


Contamination Control Plan 


C. Opr. 


       NE-L 


D. Type 


                2 


E. Inspect/Accept 


              6 


F. Freq. 


  See Section J 


G. Initial Sub. 
Within 90 days of 
contract award 


H. As Of Date                    
 
365/30 


J. Remarks: 
 
The Contamination Control Plan shall be submitted within 90 days of contract award and reviewed for update on an annual basis.  The 
Contractor shall submit type “D”, electronic copies that are compatible with Microsoft Office software. 


Totals 


No. Type 


3 D 


  


K. Distribution 
 
  NE-L (1D) 
  NE-M (1D) 
  LX (1D) 


  


DATA REQUIREMENT DESCRIPTION 
1. Title 


 Plan, EGLS Ground Operations Contamination Control  


2.Number 


4.3-1 


4. Date 
TBD 


3. Use:  
To document the Contamination Control Plan and ensure compliance with EGLS Contamination 
Control Requirements. 


 


5. Organization 


KSC 
7. Interrelationship 


N/A 
6. References CxP 70145; KPL-PLN-
50007; KPL-PLN-50008; Shuttle 
T&R-TBD 


8. Preparation Information 
 
The Contamination Control Plan shall include concepts of operations; roles and responsibilities; contractor inter-element roles and 
responsibilities; quality approach to inspection and compliance assurance; problem reporting and corrective action procedures; emergencies; 
rules and regulations; standard instructions; training requirements; monitoring; garment requirements and other planning information as 
appropriate for effective operations of facilities to meet contamination control requirements.  The Plan shall comply with the following 
Program requirements documents: 


• Constellation Program: CxP 70145  
• Payloads:  KPL-PLN-50007 &  KPL-PLN-50008  
• ISS:  KPL-PLN-50007 &  KPL-PLN-50008  
• LSP:  KPL-PLN-50007 &  KPL-PLN-50008  
• Shuttle T&R:  TBD 


 
The Contractor is encouraged to use the KSC Contamination Control Working Group approach as a method for knowledge sharing and 
industrial awareness.    
 
Contractor format is acceptable 
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DATA REQUIREMENT 
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 


A. Item No. 
4.4-1 


B. Line Item Title: 


Configuration Management (CM) Plan 


C. Opr. 


TBD 


D. Type 


1 


E. Inspect/Accept 


2 


F. Freq. 


AR - See Block J 


G. Initial Sub. 


See Block J 


H. As Of Date 


See Block J 


J. Remarks: 
The Configuration Management (CM) Plan requires the approval of the Director, Ground Processing Directorate.  The Plan shall be submitted within 30 
days of contract award in draft form and revised to provide final plan for approval within 120 days of contract award.  The Plan shall be reviewed at least 
annually thereafter and updated as required.  If there are no changes since the last update, the Contractor shall re-certify its accuracy no later than 1 October 
of each year.  The Contractor shall submit type “D”, electronic copies that are compatible with Microsoft Office software or Adobe (*.pdf).  The Contractor 
shall also publish this DR electronically on the Contractor’s Operations Management System in a government-accessible location and format. 


Totals 


No. Type 


6 D 


  


K. Distribution 
EGLS COTR/Mail Code: TBD (COTR) (1D) 
LX (1D)   FA (1D)  
UB (1D)    PH (1D) 
VA (1D)   


  


DATA REQUIREMENT DESCRIPTION 
1. Title 


Plan, Configuration Management (CM) 


2.Number 
4.4-1 


4. Date 
TBD 


3. Use 
To develop, implement, and maintain a Configuration Management Plan describing the Contractor's 
approach to compliance with the CM requirements of the contract. 5. Organization 


KSC 
7. Interrelationship 
N/A 


6. References 


PWS 4.4, 4.5 


8. Preparation Information 
The Configuration Management (CM) Plan shall describe the Contractor’s management approach and planned implementation 
methods for accomplishing the CM requirements of the contract.  The government will chair all Configuration Control Boards 
(CCBs) and Integrated Prodcut Teams (IPTs). 
 
The Plan shall comply with the following documents: 


• NASA-STD-0005, NASA Configuration Management Standard 
• CSTP xxxxx, Constellation Operations - Configuration Management Requirements 
• CxP 70073, Constellation Program Management Systems Requirements Volume 1: Configuration Management Requirements 
• SSP 41170, International Space Station Configuration Management Requirements 
• NSTS 07700 Volume IV, Books 1&2, Space Shuttle Program  Configuration Management Requirements 
• NSTS 07700, Volume XX, Space Shuttle Program Transition and Retirement Requirements 
• KNPR 8040.5, Shuttle Processing Level III Configuration Control Board Procedural Requirements 
• NSTS 08171, Space Shuttle Processing Operations and Maintenance Requirements (OMRS) 
• TBD (Replacement for ISS OMRS) 
• TBD (New CxP/CSTP OMRS) 
• CxP 72144, Ground Operations Project Configuration Management Plan 
• CxP 70008, Constellation Program - Master Integration and Verification Plan 
• CxP 72151, Ground Operations Project - Master Verification Plan 
• CxP 72152, Ground Operations Project - Integrated Test Plan 
• KHB 8040.4, Payload Processing Configuration Management Handbook 
• NSTS 60575, Space Shuttle Program Transition and Retirement Environmental Plan 
• NSTS 60576, Space Shuttle Program Transition Management Plan 
• KSC-PH-9445, Shuttle Processing Transition and Retirement Plan 
• KSC-PLN-1925, KSC Transition Management Plan  


KSC FORM 16-246 NS (REV. 02/04) PREVIOUS EDITIONS MAY BE USED 
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DATA REQUIREMENT (Continuation Sheet) 
8. Preparation Information 


 
The Plan shall address each of the following elements of CM:  (1) configuration management planning, (2) configuration 
identification, (3) configuration control, (4) configuration status accounting, and (5) configuration verification and audits.   
 
The Plan shall describe the following: 


• The relationship of these CM elements to the Contractor’s organization, policies, procedures, implementation approach, and 
control systems that are to be used to ensure proper performance of all required contract CM activities. 


• The relationship of the Contractor’s CM activities with Program, Project, and center CM activities. 
• The relationship of the Contractor’s CM activities as EGLS supports and performs system verification and validation 


activities for newly developed Constellation ground systems from the LX GOP. 
• The relationship of the Contractor’s CM activities as EGLS accepts responsibility (first for operations and maintenance, and 


then for sustaining engineering) for newly developed Constellation ground systems from the LX GOP. 
• The methods for managing hardware, software, and firmware configurations. 
• The change evaluation and control processes for the approval of program and project requirements. 
• The means for requirements verification have been identified and coordinated with the program in advance of floor work 


activities, integrated into the work documents, verified complete and within spec, and results reported back to the program 
including processing waivers/exceptions if required. 


• The planned reporting to the government of performance to plan in preparation for major milestone reviews and regularly 
scheduled reviews. 
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Page 1 of 1 


DATA REQUIREMENT 
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 


A. Item No. 
5.1-1 


B. Line Item Title: 


Launch Team Certification Plan 


C. Opr. 


PH 


D. Type 


1 


E. Inspect/Accept 


2 


F. Freq. 


See Section J 


G. Initial Sub. 


See Section J 


H. As Of Date 


365/30 


J. Remarks: 
 


The plan shall be submitted within 90 days of contract start in draft form and revised to provide final plan for approval within 120 days of 
contract start.  Plan shall be reviewed at least annually thereafter and updated as required.   The Contractor shall submit type “D”, electronic 
copies that are compatible with Microsoft Office software or Adobe (*.pdf).  The Contractor shall also publish this DR electronically on the 
Contractor’s Operations Management System in a government-accessible location and format. 


Totals 


No. Type 


4 D 


  


K. Distribution 
 
EGLS COTR/ Mail Code: TBD (1D) 
PH (1D) 
NE (1D) 
LX (1D) 


  


DATA REQUIREMENT DESCRIPTION 
1. Title 


Plan, Launch Team Certification 


2.Number 


5.1-1 


4. Date 
TBD 


3. Use 
 
To document the training, qualification and certification process for the Launch Control Team. 


 


5. Organization 


KSC 
7. Interrelationship 


N/A 


6. References 


TBD 


8. Preparation Information 
 
The KSC Launch Team Certification Plan shall document the launch team certification process for countdown call-to-stations through 
launch or scrub turnaround safing. 
 
The plan shall document a standardized approach for training the combined contractor/government launch team for conducting launch 
operations, providing flight crew pad emergency egress training, and certifying that the contractor's engineers and operations managers are 
fully qualified for conducting a launch countdown. The plan shall encompass individual proficiency for each respective discipline as well as 
in the launch process itself.  Training plans shall include launch countdown simulations, active participation in integrated testing activities, 
detailed training on the operation and maintenance of flight hardware, software, and support equipment; and requirements, procedures, and 
related requirements and processes. 
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Page 1 of 1 


DATA REQUIREMENT 
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 


A. Item No. 
6.2-1 


B. Line Item Title: 


CoF Project Requirements 
C. Opr. 


NE-M 


D. Type 


3 


E. Inspect/Accept 


6 


F. Freq. 


AN 


G. Initial Sub. 


See Block 8 


H. As Of Date 


365/30 


J. Remarks: 
 
The Contractor shall submit type “D”, electronic copies that are compatible with Microsoft Office software or Adobe (*.pdf).   


Totals 


No. Type 


3 D 


  


K. Distribution 
 
PH-B (1D) 
NE-M (1D) 
TA-D (1D) 


  


DATA REQUIREMENT DESCRIPTION 
1. Title 


Requirements, CoF Project  


2.Number 
6.2-1 


4. Date 
TBD 


3. Use 
To document EGLS Construction of Facilities (CoF) Project requirements and seek Center and/or HQ 
authorization and funding.   
 


5. Organization 


KSC 
7. Interrelationship 
N/A 


6. References 


PWS 6.2.2, NPR 8820.2 


8. Preparation Information 
The Contractor shall develop and maintain Construction of Facility (CoF) and Local Authority (LA) program (5yr) plans based on formal 
program call guidelines and NASA approval processes. The Plans shall include cost estimates and prioritized project plans based on the 
KSC Master Plan, backlog of maintenance and repair (BMAR) and maintenance data, system condition assessment or performance trend 
rationale and justification, personnel moves and office modifications, and environmental and energy goals and federal mandates.  
 
Proposed project supporting documentation shall be developed and maintained in accordance with NPR 8820.2 (Facility Project 
Requirements).  
 
The Contractor shall review and update the Plans for currency, accuracy and relative priority at least once per year.  Update the cost 
estimates annually to account for escalation and any changed conditions.  
 
Submission shall be in alignment with budget calls for CoF and LA Programs which occur at different times of the year and may vary 
from year to year. 


 
Contractor format is acceptable. 
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DATA REQUIREMENT 
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 


A. Item No. 
6.2-2 


B. Line Item Title: 


Ground Systems Survivability Projects Plan 


C. Opr. 


NE-M 


D. Type 


3 


E. Inspect/Accept 


6 


F. Freq. 


AN 


G. Initial Sub. 


See Block J 


H. As Of Date 


365/30 


J. Remarks: 
 
Annual submission shall be within 30 days of the start of each Fiscal Year.  The Contractor shall review and update the Plans for currency, 
accuracy and relative priority once per year.  The Contractor shall update the cost estimates annually to account for escalation and any 
changed conditions.   The Contractor shall submit type “D”, electronic copies that are compatible with Microsoft Office software or Adobe 
(*.pdf).   


Totals 


No. Type 


2 D 


  


K. Distribution 
 
NE-M (1D) 
PH-B (1D) 


  


DATA REQUIREMENT DESCRIPTION 
1. Title 


Plan, Ground Systems Survivability Projects 


2.Number 
6.2-2 


4. Date 
TBD 


3. Use 
To document EGLS Ground Systems Survivability Projects proposals to NASA for funding 
consideration.    5. Organization 


KSC 
7. Interrelationship 
 
N/A 


6. References 


PWS 6.2.3 


8. Preparation Information 
 
The Contractor shall develop annually and maintain systems upgrade projects (5yr) plan for NASA KSC Level III funding consideration.  
The plan shall include: 


Technical system performance trend rationale/justification for project consideration. 
Obsolescence/service life considerations. 
Assessment of risk mitigated if project is implemented. 
Cost estimates of each upgrade. 
Cost comparisons of remaining life-cycle costs with and without upgrade. 
Project priority and associated rationale. 
Proposed design and implementation plan and schedule. 
 


Contractor format is acceptable. 
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DATA REQUIREMENT 
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 


A. Item No. 
6.3-1 


B. Line Item Title: 


Maintenance Plan 


C. Opr. 


NE 


D. Type 


1 


E. Inspect/Accept 


3 


F. Freq. 


AN 


G. Initial Sub. 
Within 60 days of 
contract start 


H. As Of Date 


365/30 


J. Remarks: 
 
The Contractor shall submit type “D”, electronic copies that are compatible with Microsoft Office software or Adobe (*.pdf).   


Totals 


No. Type 


1 D 


  


K. Distribution 
 
NE (1D) 
 


  


DATA REQUIREMENT DESCRIPTION 
1. Title 


Plan, Maintenance 


2.Number 
6.3-1 


4. Date 
TBD 


3. Use 
To implement a strategic approach to maintaining and improving the condition of assigned ground 
systems and equipment to effectively execute requirements. 5. Organization 


KSC 
7. Interrelationship 
N/A 


6. References 


PWS 6.3 


8. Preparation Information 
The Contractor shall provide a Maintenance Plan addressing the Contractor’s recommended approach to implementing a comprehensive 
Reliability-Centered Maintenance (RCM) Program on assigned ground systems and equipment.  The plan shall address the Contractor’s 
method of integrating an effective and efficient combination of Predictive Testing and Inspection (PT&I), preventive maintenance, and 
reactive maintenance practices on assigned systems and equipment.  The Plan shall address the relative importance of technical system and 
processing support criticality as criteria for maintenance plan requirements.   The annual maintenance plan shall also include the following 
for EGLS-assigned ground systems and equipment: 


 
Maintenance Budget planned for assigned major systems and equipment for the current fiscal year, in accordance with approved 


WBS Structure. 
Annual trend and assessment of actual vs. planned preventive maintenance costs for assigned major systems and equipment over 


contract period. 
Annual trend and assessment of actual vs. planned corrective maintenance costs for assigned major systems and equipment over 


contract period. 
Annual trend summary of monthly total preventive and corrective maintenance hours expended on major systems and equipment. 
Annual trend summary of monthly ratio of performed to scheduled PM tasks for major systems and equipment. 
Current system and equipment condition assessment data for facility systems and equipment. 
Annual assessment of unscheduled system and equipment downtime, along with resulting corrective action(s) implemented to 


preclude reoccurrence. 
 


Contractor format is acceptable. 
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DATA REQUIREMENT (Continuation Sheet) 
8. Preparation Information 
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DATA REQUIREMENT 
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 


A. Item No. 
6.3-2 


B. Line Item Title: 


Corrosion Control Plan 


C. Opr. 


NE-M 


D. Type 


3 


E. Inspect/Accept 


6 


F. Freq. 


AN 


G. Initial Sub. 
Within 60 days of 


contract award 


H. As Of Date 


365/30 


J. Remarks: 
 
The Contractor shall submit type “D”, electronic copies that are compatible with Microsoft Office software or Adobe (*.pdf).   


Totals 


No. Type 


2 D 


  


K. Distribution 
 
NE-M (1D) 
PH-B (1D) 


  


DATA REQUIREMENT DESCRIPTION 
1. Title 


Plan, Corrosion Control 


2.Number 
6.3-2 


4. Date 
TBD 


3. Use 
To implement a proactive corrosion control program on EGLS ground facility systems and equipment, 
ensuring the systems and equipment are effectively and efficiently maintained throughout the systems’ 
expected service life. 


5. Organization 


KSC 
7. Interrelationship 
N/A 


6. References 


PWS 6.3.1 


8. Preparation Information 
 
The annual plan shall provide a corrosion assessment of EGLS facility systems and equipment, and include the following: 


Projected 5 year budget forecast for corrosion control activities.  
Historic trend of budgeted vs. actual spending for corrosion control activities over contract performance period.  
Technical assessment and cost estimate of any backlog corrosion control activities, including a risk assessment of continued 


utilization of the equipment in its current condition.  
Detailed assessment of current year proposed corrosion control activities, including physical system or equipment corrosion 


assessment, repair priority with associated rationale and justification, and corrosion control implementation plan (technical 
and contractual methods of implementation, estimated implementation window, etc.). 


 
Contractor format is acceptable. 
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DATA REQUIREMENT (Continuation Sheet) 
8. Preparation Information 
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DATA REQUIREMENT 
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 


A. Item No. 
7.1-1 


B. Line Item Title: 


Integrated Logistics Support Plan 


C. Opr. 


TBD-Logistics 


D. Type 


2 


E. Inspect/Accept 


2 


F. Freq. 


AR 


G. Initial Sub. 


See Section J 


H. As Of Date 


See Section J 


J. Remarks: 


The Integrated Logistics Support Plan requires approval of the XXXX Ground Operations Project.  The final plan shall be submitted for 
approval within 30 days after contract start.  The Plan shall be reviewed at least annually and updated as required.  If there are no changes 
since the last update, the Contractor shall re-certify its accuracy no later than 1 October of each year.  Any update to the Plan requires 
resubmission of the Plan within 30 days of the update. 


Totals 


No. Type 


TBD  TBD 


  


K. Distribution 


TBD 


  


DATA REQUIREMENT DESCRIPTION 
1. Title 


Plan, Integrated Logistics Support  


2.Number 


7.1-1 


4. Date 
TBD 


3. Use 


To document the Contractor’s approach for providing logistics support to Ground Operations 
activities. 5. Organization 


KSC 
7. Interrelationship 


N/A 


6. References 


PWS 7.1, CxP 72154 


8. Preparation Information 
 
The Plan shall be submitted in two parts as shown below: 
    Part 1: Integrated Logistics Support Plan-Constellation 
    Part 2: Integrated Logistics Support Plan-ISS  


 
 


Part 1: Integrated Logistics Support Plan-Constellation 
The Contractor shall prepare and submit an Integrated Logistics Support Plan-Constellation to describe the Contractor’s planned logistics 
approach for accomplishing logistics functions.  CxP 72154 (Constellation Ground Systems Integrated Logistics Support Plan) should be 
used as a reference and the plan as a minimum shall address logistics engineering, hardware repair and maintenance, shops and laboratory 
management, warehousing and storage, supply support, shipping and receiving, transportation, operations support, technical training, and 
property accountability. 


 
Part 2: Integrated Logistics Support Plan-International Space Station 
The Contractor shall prepare and submit a Constellation Logistics Support Plan-International Space Station to describe the Contractor’s 
planned logistics approach for accomplishing logistics functions to include as a minimum logistics engineering, hardware repair and 
maintenance, warehousing and storage, supply support, shipping and receiving, transportation, operations support, technical training, and 
property accountability. 


 


Contractor format is acceptable 
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DATA REQUIREMENT 
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 


A. Item No. 
7.2-1 


B. Line Item Title: 


Logistics Supportability Risks and Opportunities Report 


C. Opr. 


TBD-Logistics 


D. Type 


2 


E. Inspect/Accept 


2 


F. Freq. 


AR 


G. Initial Sub. 


See Block J 


H. As Of Date 


See Block J 


J. Remarks: 


The Logistics Supportability Risks and Opportunities Report shall be submitted to the XXXXXX as soon as the Contractor is aware of a 
supportablity risk, including technical, cost or schedule risks.  Otherwise, the Contractor shall submit monthly submissions of this DR. 


Totals 


No. Type 


TBD TBD 


  


K. Distribution 


TBD 


  


DATA REQUIREMENT DESCRIPTION 
1. Title 


Report, Logistics Supportablity Risks and Opportunities 


2.Number 


7.2-1 


4. Date 
TBD 


3. Use 


To report and prioritize thorugh an established risk assessment process supporatablility issues, to plan 
corrective actions, and identify supportability cross-sytem synergy opportunities for assigned ground 
systems. 


5. Organization 


KSC 
7. Interrelationship 


N/A 


6. References 


PWS 7.2, NASA-STD-5005 


8. Preparation Information 
This Report shall cover the total Logistics support of all areas of the EGLS contract. 


 
The Contractor shall: 


Provide immediate noticifaction of supportablity risks including: availability or capability issues caused by loss of repair, failure 
analysis or production capapbilities; failure trends, obcelence issues, zero space balance issues, or increase use of hardware 
that may lead to availability issues.  Provide notification in the next DR report submission with preliminary plan of 
corrective action.   


Provide a prioritized risk assessment of supportablity issues for flight, flight GSE and critical GSE hardware.  A recovery plan shall 
be provided within 3 months of identification of all supportablity issues.  The plan shall, as a minimum, include 
supportablity issue, corrective action, and projected resolution date for each piece of hardware affected. 


Provide a list of potential supportablity cross-system synergy opportunities that could be implementated in support of survivability 
projects and to address commonality practice listed in NASA-STD-5005 (NASA Standard for Design of Ground Support 
Equipment). 


 
Contractor format is acceptable. 
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DATA REQUIREMENT 
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 


A. Item No. 
7.4-1 


B. Line Item Title: 


Propellants, Fluids and Gases Usage Forecast 


C. Opr. 


TA-D 


D. Type 


3 


E. Inspect/Accept 


6 


F. Freq. 


AN 


G. Initial Sub. 
Within 60 days of 
contract start 


H. As Of Date 


See Section J 


J. Remarks: 


The forecast shall be updated and submitted in March of every year.  Supplemental forecasts shall be submitted at any time that significant 
additions or changes to previous forecasts become evident. 


Totals 


No. Type 


TBD TBD 


  


K. Distribution 


TBD 


  


DATA REQUIREMENT DESCRIPTION 
1. Title 


Forecast, Propellants, Fluids and Gases Usage 


2.Number 


7.4-1 


4. Date 
TBD 


3. Use 


To provide input to the KSC fluids budget requirements for Propellants and to forecast liquids, gases 
and chemical requirements to be used in Ground Operations Processing 5. Organization 


KSC 
7. Interrelationship 


N/A 


6. References 


PWS 7.4.1 


8. Preparation Information 


The Contractor shall povide forecasted requirements annually for a three year period for all propellants, fluids and gases required by the 
Contractor in support of payload processing.  Forecasts shall be based upon documented ground operations requirements, past experience, 
anticipated test requirements and scheduled launch requirements with consideration given to such factors as lead time and transfer and 
storage losses.  Forecast defines requirements for the next three (3) year period, starting July 1.  The first six-month period is forecasted 
monthly, the periods thereafter by quarter.  See Attachement J-5 (Government Furnished Commodities) for the types of propellants, liquids, 
gases and chemicals provided by KSC. 


 
The Contractor shall submit this Forecast in the appropriate format as described at http://propellants.ksc.nasa.gov. 
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DATA REQUIREMENT 
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 


A. Item No. 
7.4-2 


B. Line Item Title: 


Training Plan 


C. Opr. 


TBD 


D. Type 


TBD 


E. Inspect/Accept 


TBD 


F. Freq. 


TBD 


G. Initial Sub. 
Within 30 days of 
contract start 


H. As Of Date 


TBD 


J. Remarks: 
The Training Plan requires approval of the XXXX Ground Operations Project.  The Plan shall be reviewed at least annually and updated as 
required.  If there are no changes since the last update, the Contractor shall re-certify its accuracy no later than 1 October of each year. 


Totals 


No. Type 


TBD TBD


  


K. Distribution 
 
TBD 


  


DATA REQUIREMENT DESCRIPTION 
1. Title 


Plan, Training 


2.Number 


7.4-2 


4. Date 
TBD 


3. Use 
To document the Contractor’s approach for providing training to support a cross-skill, mobile 
workforce that can maximize employee productivity required for Ground Operations activities. 5. Organization 


KSC 
7. Interrelationship 
N/A 


6. References 


PWS 7.4.4 


8. Preparation Information 
The Training Plan shall consist of two main sections as outlined below. 
 
Part I 
 
The first part of the training plan shall contain a Training Needs Assessment which will provide a forecast of courses to the developed and 
delivered by the NASA Technical Training Services Contract for EGLS. These classes are standardized for use by all KSC organizations 
(NASA and contractors) and generally consist of classes such as Area Access, Safety, Hazardous Material Handling, and Information 
Technology (IT) Security. 
 
The Assessment shall provide a one-year projection, in monthly increments, the classes and the estimated personnel slots.  The Contractor 
shall communicate with the provider to identify real-time training requirements. The Contractor shall coordinate with the provider to ensure 
complete understanding of the training catalog (available courses), course duration and length, and contents to ensure satisfaction of EGLS 
requirements. 
 
Part II 


 
The second part of the training plan shall capture EGLS training approach and addresses at a minimum the subjects listed below. 


Training Requirements – Describe or list the skills required to support ground processing lifecycle activities. 
Roles and Responsibilities – Identify the personnel and their responsibilities for identifying and developing the training materials 


and conducting the training 
Techniques and Tools – Describe the techniques used for training, i.e. computer-based instruction, self-paced written manual, peer 


training, hands-on practical sessions, classroom lectures, etc., or any combination of the above. 
 
 (Continued on next page) 
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DATA REQUIREMENT (Continuation Sheet) 
8. Preparation Information 
 


Training Prerequisites – Identify any prerequisites for individuals to receiving training, and develop a strategy regarding prerequisite 
training as necessary. 


Schedule – Prepare a training schedule as comprehensive as possible and revised as necessary to include the following:  
Identification and development of course content and materials 
Planned training dates 
Post training reporting 
Names of students 
Names of instructors 
Location of session 


 
Curriculum – Briefly describe the curriculum for each proposed training class or attach course descriptions.  
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DATA REQUIREMENT 
CONTRACT APPLICATION INFORMATION FOR DRL EGLS 


A. Item No. 
8.0-1 


B. Line Item Title: 


Transition and Retirement Management Plan 


C. Opr. 


TBD 


D. Type 


1 


E. Inspect/Accept 


2 


F. Freq. 


AR - See Block J 


G. Initial Sub. 


See Block J 


H. As Of Date 


See Block J 


J. Remarks: 
The Transition and Retirement Management Plan requires the approval of the Director, Ground Processing Directorate.  The Plan shall be submitted within 
30 days of contract award in draft form and revised to provide final Plan for approval within 120 days of contract award.  The Plan shall be reviewed at least 
annually thereafter and updated as required.  If there are no changes since the last update, the Contractor shall re-certify its accuracy no later than 1 October 
of each year.  The Contractor shall submit type “D”, electronic copies that are compatible with Microsoft Office software or Adobe (*.pdf).  The Contractor 
shall also publish this DR electronically on the Contractor’s Operations Management System in a government-accessible location and format. 


Totals 


No. Type 


6 D 


  


K. Distribution 
EGLS COTR/Mail Code: TBD (COTR) (1D) 
PH (1D)   UB (1D) 
FA (1D)   LX (1D) 
TA (1D)      


  


DATA REQUIREMENT DESCRIPTION 
1. Title 


Plan, Transition and Retirement Management 


2.Number 


8.0-1 


4. Date 
TBD 


3. Use 
To develop, implement, and maintain a T&R Management Plan describing the Contractor's approach to 
compliance with the SSP and ISS T&R requirements of the contract. 5. Organization 


KSC 
7. Interrelationship 
N/A 


6. References 


PWS 8.0, 8.1, 8.2 


8. Preparation Information 
The Plan shall describe the Contractor’s management approach and planned implementation methods for accomplishing the SSP and 
ISS T&R requirements. 
 
The Plan shall comply with the following documents: 


• NSTS 07700, Volume IV, Books 1&2, Space Shuttle Program Configuration Management Requirements 
• NSTS 07700, Volume V, Space Shuttle Program Information Management Requirements 
• NSTS 07700, Volume XX, Space Shuttle Program Transition and Retirement Requirements 
• SSP 41170, International Space Station Configuration Management Requirements 
• KNPR 8040.5, Shuttle Processing Level III Configuration Control Board Procedural Requirements 
• NSTS 08171, Space Shuttle Processing Operations and Maintenance Requirements (OMRS) 
• TBD (Replacement for ISS OMRS) 
• TBD (New CxP/CSTP OMRS) 
• JICB-001, NASA Transition Management Plan 
• NSTS 60575, Space Shuttle Program Transition and Retirement Environmental Plan 
• NSTS 60576, Space Shuttle Program Transition Management Plan 
• KSC-PH-9445, Shuttle Processing Transition and Retirement Plan 
• KSC-PLN-1925, KSC Transition Management Plan 
• KSC-UB-xxxx, ISS Processing Transition and Retirement Plan 
• KHB 8040.4, Payload Processing Configuration Management Handbook 
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DATA REQUIREMENT (Continuation Sheet) 
8. Preparation Information 


 
The Plan shall address each of the following elements of T&R: (1) Flight Asset Safing, (2) Ground Systems and Equipment Safing 
and O&M during Safing, (3) Property Disposition, (4) IT Resource Retirement, (5) Records Dispostion. 
 
The Plan shall describe the following: 


• The relationship of these T&R elements to the Contractor’s organization, policies, procedures, implementation approach, and 
control systems that are to be used to ensure proper performance of all required contract T&R activities. 


• The relationship of the Contractor’s T&R activities with Program, Project, and center T&R activities. 
• The methods for obtaining heritage and new program approval to dispose of heritage assets/capabilities. 
• The methods for obtaining heritage and new program approval to dispose of heritage IT systems. 
• The means to perform flight asset and ground system safing in a safe, expedited, and cost-effective manner. 
• The methods for managing hardware, software, and firmware configurations for heritage assets/capabilities after  program 


has completed manifest missions. 
• The planned reporting to the government of performance to plan in preparation for major milestone reviews and regularly 


scheduled reviews. 
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